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Office of 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

Reclamatzon Pro;ect Manager 
(505) 242-0506 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 RECE\VED 
(505) 552-6011 

July 15, 1993 -JUL 2 3 1993 
NORDHAUS, nh~ ·~ · · ,_.,R, 

TAiiADASH & FRYt 

TO: Governor Harry D. Early ~ 

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager~~ 
SUBJ: EXECUTIVE SUMMARY--JUNE, 1993 PROJECT STATUS R~ORT 

During the month of June, 1993, the following items 
were addressed: 

I. OPERATIONS: Scrapers worked in hauling and placing 
shale and topsoil cover is the west/southwest Jackpile 
areas. Trucks continue with hauling backfill material from 
JP-W0-12 into the North Jackpile Pit. Dozers supported the 
cover placement work. No time was lost due to weather. 
Work on the Rio Moquino erosion protection was still 
suspended due to the crew working on the Paraje Ditch. 
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EXECUTIVE SUMMARY--JUNE, 1993 PROJECT STATUS REPORT cont'd 

III. TECHNICAL ITEMS: Environmental Monitoring and 
Regulatory Compliance Report No. 13 was submitted to BIA. A 
"draft" of the BIA-Hydrology Office's review of the 
Project's water quality data was received. The radiological 
information from the May, 1993 sampling cycle is expected in 
July, 1993. 

IV. OTHER ITEMS: Two members of the German Parliament 
visited the site with the Southwest Research & Information 
Center. The POL-Staff officers approved the further 
development of the Department of Education Grant Application 
for the upcoming Indian Vocational Training 
funding/competition. 

pc: Pueblo of Laguna Councilmen 

CONFIDENTIAL 

Freda Wabnum-Laguna Agency 
Allen Sedik-BIA Civil Engineer 
file: rpmreprt.doc 
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2.1 ABSTRACT 

June, 1993 marked the forty-second month of full-scale earthmoving activity. 
Soil cover was complete on JP-W0-11 and the shale cover on JP-W0-06, JP-W0-
03, and JP-PS-24 were completed. Sloping work on JP-W0-04 in nearing 
completion. Trucks continued with hauling backfill into the North Jackpile. 
Dewatering of the North Jackpile pit continued for dust control. Volumes reported 
by LCC compared satisfactorily with those computed by TR Mann's aerial surveys. 
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2.2 PROGRESS MAPS 

The attached maps indicate the percentages of completion where work is being 
performed. 
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2.3 CONSTRUCTION PHOTOS 

- T~~. 

"·· 

FlGURE 1: Scrapers hauling shale from JP-WT-02 in southeast Jackpile. 

FIGURE 2: Scraper and dozer placing shale cover on JP-PS-24 in southeast Jackpile. 
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2.3 CONSTRUCTION PHOTOS cont' d 
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FIGURE 3: Dozer finishing soil cover on south face of JP-Dll (near Jackpile Staging Area). 

FIGURE 4: Dozer spreading shale on JP-W0-06 (looking SW towards JP-W0-03 ). 
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2.3 CONSTRUCTION PHOTOS cont'd 
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FIGURE 5: Trucks & loader getting backfill from JP-W0-12 in south Jackpile. 
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FIGURE 6: Backfill progress in JP-OP-41 (looking SSE from JP-WS-17). 
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2.4 MILESTONES 

• Paul Robinson of the Southwest Research 
and Information Center accompanied 
Reinhard Weis and Siegrun Klemmer of 
the German Parliament along with Peter 
Dam (interpreter) to view the progress 
on June 8, 1993; 

• Topsoil cover was completed on 
waste dump JP-W0-11; 

• The 2nd Quarter, PY93 Financial Report 
was completed and distributed; 

• The 1993 Annual Health & Safety 
Audit was conducted by Jeff 
Slater of Roy F. Weston 
Engineering on June 28, 1993; 

• Shale cover was completed on JP-W0-06 
and JP-PS-24; 
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3.0 ACTION ITEMS 

3.1 POL/RPM ACTION ITEMS 

1) Continue Project documentation & indexing; 

2) Continue 5th Year Operating plan; 

3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS 

1) Submit "fmal" study on Project water data; 

2) Complete request for used office furniture; 

3) Document latest work package closeouts; 

3.3 SUBCONTRACT ACTION ITEMS 

1) Submit water radiological results; 

2) Eberline-submit radiological survey results; 

3.4 LAGUNA CONSTRUCTION COMPANY ITEMS 

1) Revise schedule (if necessary) 

2) Request Work Package Closeouts/Inspection; 

3) Complete bid package for reseeding and tree 
planting--Fall, 1993; 

4) Make submittals on 5th Year Operating Plan; 
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4.1 FOUR (4) WEEK LOOKAHEAD 

POL-EPA01-001 0524 



--------~------~---

Schedule Name :July, 1993 4-Week Lookahead 
Responsible 
As-of Date : 7-Jul-93 9:00am Schedule File : C:\TL3\JUL93~KK 

Task Name 

2S2J01-dewater JKPL 
2R1S01/02 reveg 
2E6N01A-erosion 
2E1J09-W012 fill 
2E32J19-shl 01 
2T2J01-slope 
2E3J12-soil JPD15 

t 

2E3J19iShlJPD1 

CONFIDENTIAL 

93 
Jun Jul Aug 

Resources Status 28 6 12 19 26 2 

c 
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CONFIDENTIAL 

4.2 PROJECT SCHEDULE 

Trucks will continue with hauling backfill into the North Jackpile Pit. 
Scrapers will place the needed soil cover around JP-W0-06 and JP-PS-24 and then 
move the NE Jackpile to place topsoil. Dozers will support the cover operations 
and will begin sloping the last Jackpile dump on Gavilan Mesa (JP-WS-01). 
Completion of the Paraje Ditch work ran over into July so the crew will not return 
to install the Rio Moquino erosion protection until later in the month. The dozer & 
scraper schedule, however, is subject to change pending a decision on the 
Homestake Tailings Pile reclamation bid award. 
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CONFIDENTIAL 

5.1 TRACKING SUMMARY 

Billings are current thru the June 26, 1993 survey. 
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PY93 

PY92 

PY90 &PY91 

INTERIM 

MOBILIZATION 

WBS ID NO. 

MGMT CA SUMMARY 

1P1 

1P2 

1P 

1C1 

1C2 

1C3 

1C 

1 

CONST CA SUMRY 

2l1 

2L2 

2L 

2M1 

2M2 

2M3 

2M 

2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 

2S1 

2S2 

2S3 

2S4 

2S5 

2S 

2R1 

2R2 

2R 
2T &. 2CS 

- - - - - - - - - - -

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 

CONSTAUCTJON MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCCCOSTSCA TOTAL 
I LCC START-UP COSTS CA TOTAL 

LCO ADMINISTRATION TASK TOTAL 

MOBILIZATION CA TOTAL 

LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 

BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 

SEEDING CA SUBTOTAl 
IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 

TERRACING/SPECIAL CASES 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST PTD PTO ACTUAl PTO ACTUAl REMAINING 

ESTIMATE ACTUAL COST !OOUIP CREDIT CASH FLOW COST ESTIMATE 

$692,798 00 $428,639.60 $0.00 $428,639.60 $238,909.02 

$1,042,857.76 $1 ,042,857 76 $0.00 $1,042,857.76 $0.00 

$1 ,735,655.76 $1,471,497,36 $0.00 $1,471,497.36 $238,909.02 

$1,176,95710 $863,652 92 $0.00 $863,652.92 $313,304.18 

$200,018.90 $205,116 43 $0.00 $205,116.43 $0.00 

$2,800,000.00 $409,000 00 $0.00 $409,000.00 $2,391,000.00 

$4,176,976.00 $1,477,769.35 $0.00 $1 ,477,769,35 $2,704,304.18 

$5,912,631.76 $2,949,266 71 $0.00 $2,949,266 71 $2,943,213.20 

$810,300.00 $778,98334 $0 DO $778,983.34 $32,017.06 

$840,100.00 $725,974.20 $0.00 $725,974.20 $84,425.80 

$1,650,400.00 $1 ,504,957.54 $0.00 $1,504,957.64 $116,442.86 

$444,617 00 $440,076.57 $50.52 $440,026.05 $0.00 

$783,408.00 $438,125.18 $9,520.33 $428,604.85 $359,075.53 

$451,328 00 $333,509.76 $3,635.60 $329,874.16 ($17,831.71) 

$1,679,353.00 $1,211,711.51 $13,206.45 $1,198,505.06 $341 ,243.82 

$15,335,695.36 $10,249,982.23 $1,975,198.99 $8,274,783.24 $5,085,713.13 

$9,719,641.92 $4,888,291.89 $893,720.68 $3,994,571.21 $4,831 ,350.03 

$13,419,934.12 $7,054,729 96 $1,379,192.07 $5,675,537.89 $6,365,204.16 

$534,642 82 $444,904 37 $79,733 59 $365,170.78 $89,738.45 

$293,745 00 $59,327 23 $190.14 $59,137 09 $234,417.77 

$219,919.00 $103,295 89 $578.58 $102,717.31 $116,623.11 

$39,303,659.22 $22,800,531.57 $4,328,614.05 $18,471 ,917.52 $16,723,046.65 

$86,882 00 $21,268 18 $449.84 $20,818 34 $65,613.82 

$622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 

$175,829.00 $163,102.21 $6,512 33 $156,589 88 $12,726 79 

$0 00 $0.00 $0 00 $0.00 $0.00 

$193,181 00 $189,162.14 $3,403.75 $185,758 39 $4,018.86 

$1,078,886.00 $800 '786.20 $108,624.14 $692,162.06 $278,099.80 
$2,100,261.00 $443,322.95 $1,067.32 $442,255.63 $1,656,938 05 

$0 00 $0.00 $0.00 $0 00 $0.00 
$2,100,261.00 $443,322.95 $1,067.32 $442,255 63 $1,656,938.05 

$1,929,080.20 $617,338 40 $120,050.36 $497,288.04 $1,087,234.27 

- ... - -

JUNE 1993 

%OF REPORTED ESTIMATED 

ESTIMATE 0,{) VARIANCE 

SPEONT COMPLETE AT COMPLETION 

620A: 75°A: $121,806.24 

1 0QOAJ 100~ $0.00 

850AJ 91°Al $121,806.24 

730A: 79% $87,309.50 

1 030AJ 103% $0 00 

150AJ 14% ($109,000.00) 

35% 35% ($21 ,690.50) 

50% 51% $100,115.73 

960;1 1000Ji $0 00 

860A: 88~ $17,649.56 

91o,t 1QQO,i $17,649.56 

99•A: 990A: $0.00 

560A: 70~ $166,916.97 

740A: 70°A: ($17,831.71) 

720A: 78°A: $149,085.26 

67DAJ 66°AJ $2,840,375 31 

500AJ 55°Al $2,392,995 91 

530AJ 550JiJ $3,068,997 09 

83% 77°Al $61,298.51 

200AJ 66°Al $204,616 91 

470AJ 50°tll $14,484.38 

580AJ 60% $8,582,768 10 

240t! 51°t! $45,748 41 

690t! 840A: $233,521.47 

930t! 82°t! ($16,303.90) 

OO;t QO,t $0.00 

980A: ]30A: ($61 ,950 39) 

740A: 79°~ $201,015.59 

210A: 240A: $241,864 04 

OOAJ 0% $0 00 

210AJ 0% $241 ,864.04 

29°Al $206,164.36 

CONFIDENTIAL POL-EPA01-001 0528 
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DETAIL FOR PTD 

JUNE, 1993 
%OF REPOflTE:D ESTIMATE:O 

PTD ACTUAL ACTUAL · REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION 
TOTAL COST 

ESTIMATE· ACTUAL COST EQUIP CREDIT CASH FLOW. coST ESTIMATE SPENT COMPLETE AT COMPLETION 
2 CONSTRUCTION TOTAL $47,741,639.42 $27,378,648.17 $4,671,562.32 $22,807,085.85 $20,203,005.45 57% 69o,i) $9,398,546.91 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $5,912,631.76 $2,949,266.71 N/A $2,949,266.71 $2,943,213.20 51% $100,115.73 

2 CONSTRUCTION TOTAL $47,741,639.42 $27,378,648.17 $4,571,562.32 $22,807,085.85 $20,203,005.45 57% 59% $9,398,546.91 

GRAND TOTAL $53,654,271.18 $30,3.27,914.88 $4,571,582.32 $25,766,352.66 $23,146,218.65 67% ssa,t $9,498,662.64 

CONFIDENTIAL POL-EPA01-001 0529 
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JACKPILE 

PY92 & PY93 

PY90 & 91 

INTERIM 

MOBILIZATION 

PROJECT TO DATE: SUMMARY 1 

ACTUAL COST ACTUAL COST ACTUAL COST 

WBSID NO, WO~K PACKAGE DESCRIPTION PY90 PY91 PY92 

MGMT CA SUMMAf3Y 

1 Pl POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 

1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,850.24 $8 70 

1P POL MANAGEMENT TASK TOTAL $85,607.08 $1,1n,8o6.10 $130,018.53 

1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 

1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 

1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0 00 $409,000.00 

1C CONSTRUCTION MANAGEMENTTASKTOTAL $650,013.45 $302,825.07 $493,280,90 

1 MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 

CONST CA SUMRY 
2L1 I LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) 

2L2 I LCC START -UP COSTS CA TOTAL $382,790.20 $119,306.00 $111 ,626.00 

2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $105,881.92 

2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 

2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 

2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635 05 $107,613.20 

2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $224,ne.98 

2E1 BACKFILLING CA TOTAL $3,104,841.61 $1,757,541.35 $4,096,662.15 

2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.92 $961 ,644.89 

2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1,576,260.27 

2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 

2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 

2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

2E EARTHWORK TASK TOTAl $4,717,430.41 $7,243,675.11 $6,704,738.17 

2S1 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 

2S2 PIT WATER CA TOTAL $388,455 50 $19,906.77 $18,891.40 

2$3 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 

2S4 SS DECON CA TOTAL $0.00 $0.00 $0.00 

2S5 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 

2S STRUCTURES TASK TOTAL $610,()82.79 $1 09,235.93 $12.900.88 

2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 

2R2 IRRIGATION CA SUBTOTAL $0.00 $0 00 $0.00 

2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 

2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.19 

CONFIDENTIAL 

- - - - - - - -

TOTAL PTD 

ACTUAL COST ACTUAL COST 

PY93 PY90,91,92 & 93 

$78,066.83 $428,639.60 

$84.00 $1 ,042,942.94 

$78,150.83 $1,471 ,582.54 

$31,564.75 $863,567.74 

$0.00 $205,116.43 

$0.00 $409,000.00 
$31,564,75 $1,4n,684.17 

$109,715.58 $2,949,266.71 

($26,272.98) $778,983.34 

$112,252.00 $725,974.20 

$85,979.02 $1,504,957.64 

$0.00 $440,076.57 

$59,388.05 $438,125.17 

$35,800.01 $333,509.76 

$95,188.06 $1,211,711.50 
$1,290,937.13 $10,249,982 24 

$678,091.68 $4,888,291.89 

$2,045,931.32 $7,054,729.96 

$16,431.87 $444,904.37 

$0.00 $59,327.23 

$103,295.89 $103,295.89 

$4,134,687.89 $22,800,531.58 

$6,514.87 $21,268.18 

$0.00 $427,253.67 

$517.05 $163,102.21 

$0.00 $0.00 

$1,534.68 $189,162.14 

$8.566.60 $800,786.20 
$0.00 $443,322.95 
$0.00 $0.00 

$0.00 $443,322.95 
$15,393.01 $617,338.20 
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2 CONSTRUCTION TOTAL $7,244,305.30 $7,931,976.70 $7,862,551.39 $4,339,814.58 $27,378,647.97 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 $109,715.58 $2,949,266.71 
2 CONSTRUCTION TOTAL $7,244,305.30 $7,931,976.70 $7,862,551.39 $4,339,814.58 $27,378,647.97 

GRAND TOTAL $7,979,925.83 $9.412,607.117 $8,485,850.82 $4,449,530.16 $30,327,914.68 

CONFIDENTIAL POL-EPA01-001 0531 
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PY93 

PY92 

PY90 &91 

INTERIM 

MOBILIZATION 

WBSIDNO. 
MGMTCA SUMMAR 

1 P1 
1 P2 

1P 
1C1 
1C2 
1C3 

lC 
1 

CONST CA SUMRY 
2L 1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 
2E2 
2E3 
2E4 
2E5 
2E6 

2E 

2S1 
2S2 
2S3 
2S4 
2S5 

2S 
2R1 
2R2 

2R 

- - - - - - - -

JACKPILE 
PROJECT TO DATE: SUMMARY 2 

ACTUALS INCLUDED IN PY93) 

YTD ·Y"foAcrJk . YTO ACTUAL . 
WORK PACKAGE DESCRIPTION ACTUAL. COST EQUIP CREDIT CASH FLOW 

POL MANAGEMENT CA TOTAL $78,066.83 $0.00 $78,066.83 

POL OTHER PROGRAMS CA TOTAL $84.00 $0.00 $84.00 

POL.MANAGEMENTTASKTOTAL $78,150.83 $0.00 $78,150.83 
CONSTRUCTION MANAGEMENT CA TOTAL $31,564.75 $0.00 $31,564.75 

INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 

CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 

CONSTRUCTION MANAGEMt;;NT TASK TOTAl $31.564.75 $0.00 $31,564.75 
MANAGEMENT TOTAL $109,715.58 $0.00 $109,715.58 

I LCC COSTS CA TOTAL ($26,272.98) $0.00 ($26,272.98) 

LCC START-UPCOSTSCA TOTAL $112,252.00 $0.00 $112,252.00 

LCC ADMINISTRATION TASK TOTAL $85,979.02. $0.00 $85,979.02 
MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $59,388 05 $4,891.05 $54,497.00 

LCC TRAINING CA TOTAL $35,800.01 $0.00 $35,800.01 

MOBIUZA TION.TASK TOTAL $95,188.06 $4.8~1.05 $90,291.01 
BACKFILLING CA TOTAL $1,290,937.13 $263,183.74 $1,027,753.39 

DUMP SLOPING CA TOTAL $678,091.68 $99,846.75 $578,244.93 
COVER PLACEMENT CA TOTAL $2,045,931.32 $414,187.53 $1,631,743.79 

CONTAMINATED SOILCA TOTAL $16,431.87 $15.89 $16,415.98 

HIGHWALL CA TOTAL $0.00 $0.00 $0.00 

EROSION CONTROL CA TOTAL $103,295.89 $578.58 $102,717.31 
EARTHWORK TASK TOTAL $4,134,687.89 $777.812.49 $3,356,875.40 

UG ENTRIES ABANDON CA TOTAL $6,514.87 $0.00 $6,514.87 
PIT WATER CA TOTAL $0.00 $0.00 $0.00 

SS DEMOLITION CA TOTAL $517.05 $4.68 $512.37 
SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $1,534.68 $19.41 $1,515.27 

STRUCTURES TASK TOTAL $8.566.60 $24.09 $8,542.51 
SEEDING CA SUBTOTAL $0.00 $0.00 $0.00 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

REVEGETATION TASK TOTAL $0.00 $0.00 $0.00 

co NFIDENTIAL TERRACING/SPECIAL CASES $15,393.01 $0.00 $0.00 

- - - - .. - - -
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DETAIL FOR PY93 

JUNE 1993 

PY93 ~OTUAL ACTUAL· 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP. CREDil" OASH.FLOW 

2 CONSTRUCTION TOTAL $4,339,814.58 $782,727.63 $3,541 ,693.94 

JAOKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $109,715.58 N/A $109,715.58 

2 CONSTRUCTION TOTAL $4,339,814.58 $782,727.63 $3,557,086.95 

GRAND TOTAL $4,449,530.16 $782,727.63 $3,666,S02.63 
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DETAIL FOR PTD (Project-to-Date) 
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JUNE 1993 

%OF REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO, WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 

1 P1 L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77% 10oo,t $0.00 

1 P1 L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 700fil 1000A $59,183.14 

1 P1 L01B PROJECT MANAGEMENT- PY92 $193,172.00 $130,009.83 $0.00 $130,009.83 $63,162.17 670fil 1000,t $63,162.17 

1P1L01C PROJECT MANAGEMENT- PY93 $194,628.00 $78,066.83 $0.00 $78,066.83 $116,561.17 40~ 400Jii ($539.07) 

1 P1 L01D $0.00 $0.00 $0.00 $0.00 $0.00 OOfil O~A $0.00 

1P1 I POL MANAGEMENT CA TOTAL I $692,798.00 II $428,639.60 I $o.oo 1 $428.639.60 II $238,909.02 1 $121.806.24 1 

NE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 100°fil 1000,t $0.00 

1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 1000fil 1000,t $0.00 
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100~ 1000.k $0.00 

1P21 ENGINEERING CA TOTAL I $1,042,857.76 II $1,042,857.76 I $o.oo 1 $1 ,042,857.76 II $o.oo 1 1000}j 1ooolbj $o.oo 1 

I1P POLMANAGEMENTTASKTOTAL I $1,735,655.7611 $1.471,497.361 $o.oo 1 $1,471 ,497.36 II $238,909.02 1 85oAlJ $121 .8o6.24 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581 ,416.36 $0.00 $581 .416.36 $57,465.64 91% 100°-t $0.00 
1C1L01C ENGINJ:;ERING SVCS. CONTRACT: PY93 $47,608.00 $13,248.82 $0.00 $13,248.82 $34,359.18 28°fil 28_0.k $290.79 

1C1L01B ENGIN\=ERING SERVICES--PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 39°fil 1ooo,t $38,346.82 

1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59,865.72 $0.00 $59,865.72 $49,232.28 55% 1000,1: $49,232.28 
1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 no.ro 1000.k $0.00 
1C1L05C ENVIRONMENTAL MONITORING: PY93 $101,668.00 $18,401.11 $0.00 $18.401.11 $83,266.89 18°fil 18°,1: ($560.39) 

1C1 I CONSTRUCTION MANAGEMENT CA TOTAL I $1 '176,957.10 II $863,652.92 I $o.oo 1 $863,652.92 II $313,304.18 1 $87,3o9.so 1 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 100°fil 1000,1: $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100~ 100% $0.00 
1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0 00 1070fil 100°-t $0.00 

1C21 INTERIM CMC CA TOTAL I $200,018.90 II $205,116.43 I $o.oo I $2os. 116.43 II $0.oo 1 103%/ $o.oo I 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 OOAJ OOfio $o.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 OOfil OOfio $0.oo 1 

1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($109,000.00) 1 00°Al 1000A ($109,000.00) 
1C3 Q...OP AGREEMENT CONTINGENCY CA 'fOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15°AJ 14°-t ($1 o9,ooo.oo> 1 

110 /CONSTRUCTIONMANAGEMENTTASKTOTAL I $4,176,976.00 II $1,477.789.351 $o.oo I $1,477,789.35/J $2,704,304.181 35oi!JI s5oi!Jj ($21,690.soll 
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WBSIDNO, 

LCCADMIN 

2L1L01 

2L1L02A 

2L1 I 

2L2L01 &L03 

2L2L02, 02A 

2L2L02B 

2L2L02C 

I2L 

MOBILIZATION 
2M1L01 

2M1L05 
2M1L06 
2M1L07 

2M1L08 
2M1X01 

2M1 I 
LAND SURVEY 
2M2N01 

2M2S01 

2M2J01 
2M2J01B 

2M2 

TRAINING 

2M3L01 

2M3L02, 02A 

2M3L02B 

2M3L02C 

2M3 

BACKFILLING 
2E1N01 

- - - - - - ... ---DETAIL FOR PTD -
TOTAL COST PTD ACTUAL ACTUAL REMAINING 

WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

MANAGEMENT TOTAL I $5,912,631.7611 $2,949,266.71 I $0.oo I $2,949,266.71 II $2,943,213.20 1 

COMPLETE 1990 (LCC G&A) I $81o,3oo.oo II $81t,ooo.4o 1 $0.oo 1 $811,ooo.4o II $0.oo 1 
LCC MARGIN--REFUND FOR OVERRUNS I $o.oo II ($32.o17.o6) 1 $o.oo 1 ($32,o17.o6) 11 $32,017.06 1 

LCCCOSTSCA TOTAL I $810,300.00 II $778,983.341 $o.oo I $778.983.34 II $32,017.06 1 

1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 $265,400.00 $0.00 

LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 

LCC INSURANCE-PY92 $132,000.00 $111,626.00 $0.00 $111,626.00 $20,374.00 

LCC INSURANCE-PY93 $122,000.00 $112,252.00 $0.00 $112,252.00 $9,748.00 

LCCSTAAT-UPCOSTSCATOTAL I $840,100.00 II $725,974.20 I $o.oo 1 $725,974.20 II $84.425.80 1 

LCC ADMINISTRATION TASK TOTAL I $1,650,400.00 II $1,504,957.54 I $o.oo 1 $1,504.957.54 II $116,442.86 1 

NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 
COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 
COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 
COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 
COMP4ETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 
BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 

MOBILIZATION CA TOTAL I $444,617.00 II $440,076.57 I $50.52 1 $44o.o26.os II $o.oo 1 

LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 
LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 
LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 $114,720.57 $149,001.21 
JACKPILE SURVEYING $133,093.00 $59,388.05 $1,422.20 $57,965.85 $73,704.95 

LAND SURVEY CA TOTAL $783,408,00 $438,125.18 $9,520.33 $428,604.85 $359,075.53 

COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 
OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 
OPERATOR TRAINING-PY92 $90,000.00 $107,831.71 $0.00 $107,831.71 ($17,831.71) 

OPERATOR TRAINING-PY93 $89,700.00 $35,581.50 $0.00 $35,581.50 $54,118.50 
LCC TRAINING CA TOTAL $451,328.00 $333,509.76 $3,635.60 $329,87 4.16 ($17,831.71) 

MOBILIZATIONTASKTOTAL I $1.679,353.00 II $1,211.711.51 I $13,2oo.4s 1 $1.198,so5.o6 II $341.243.82 I 

COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) 

- - - -
JUNE 1993 

%OF REPORTED ESTIMATED 

ESTIMATE OJb VARIANCE 

SPENT COMPLETE AT COMPLETION 

$100,115.73] 

100%/ 10o•A>j $o.oo 1 

o•tllj o•JtJ!_ N/A I 

$o.oo 1 

9QO,t 100°Al $0.00 

81(\{ 100% $0.00 
850,t 1000,1: $20,374.00 
920,t 9Mt ($2,724.44) 

88•1iij $17,649.56 1 

$17,649.561 

0% 00,1: $0.00 
97•A 100°A: $0.00 

109% 100% $0.00 
1170,t 1000Jt $0.00 
990,t 1000AJ $0.00 
51 OJt 100°AJ $0.00 

990iiij $o.oo 1 

1120,1: 1000tiJ $0.00 
490,1: 1000tiJ $131.404.24 

44°A: 1000tiJ $151,444.43 

45°A: soo..t ($115,931.70) 
56% 700AJ $166,916.97 

00,1: OOAJ $0.00 
700AJ 1 OOOAJ $0.00 

1200,t 100~ ($17,831.71) 
400Jt 39°Al ($91,234.62) 

74°A: 700AJ ($17,831. 71) 

72%/ $149,085.281 

($14,584.42) 
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TOTAL COST 

WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE 

2E1N02 HAUL TO NP PIT: NP-PS-17 $1 ,838,682.00 

2E1N03 COMPLETED 1990 (NP-P5-18) $1,313,140.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 

2E1N07 COMPLETE 1990 (SP-P5-01) $1,616,723.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 

2E1 N11 COMPLETE 1990 (NP-PS-13) $149,157.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 

NP BACKFILLING SUBTOTAL $6,308,226.00 

2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 

SPBACKFILLING SUBTOTAL $255,090.99 

2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,558.00 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 

2E1J05 HAUL JP-P5-26 TO JP-OP-41 $460,060.10 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 $485,748.00 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041 '178.00 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 

2E1 J11 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $112,682.00 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $592,099.62 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $77,571.00 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $39,796.91 

JPBAOKFILLING SUBTOTAL $8,772,378.37 

---DETAIL FOR PTD -
PTD ACTUAL ACTUAL REMAINING 

ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$1,482,238.94 $288,214.26 $1 '194,024.68 $356,443.06 

$1,056,227.81 $222,620.62 $833,607.19 $256,912.19 

$263,356.58 $30,389.74 $232,966.84 $149,766.42 

$276,495.74 $33,927.65 $242,568.09 $132,334.26 

$210,848.58 $39,889.15 $170,959 43 $46,910.42 

$1 ,251 ,376.57 $213,963.59 $1,037,412.98 $365,346.43 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$82,264.90 $9,653.05 $72,611.85 $19,802.10 

$150,560.64 $18,071.14 $132,489.50 ($1,403.64) 

$48,316.68 $0.00 $48,316.68 $100,076.32 

$4,908,807.30 $868,913.64 $4,039,893.66 $1,399,418.70 

$41,601.75 $5,609.10 $35,992.65 $46,297.25 

$120,303.99 $22,894.92 $97,409.07 $0.00 

$46,888.00 $0.00 $46,888.00 $0.00 

$208,793.74 $28,504.02 $180,289.72 $46,297.25 

$131,781.58 $25,275.68 $106,505.90 $85,774.42 

$187,531.80 $29,899.03 $157,632.77 $35,566.20 

$862,304.48 $194,917.86 $667,386.62 ($271 ,746.48) 

$1,765,751.52 $365,719.36 $1,400,032.16 $328,856.48 

$425,305.09 $87,169.06 $338,136.03 $34,755.01 

$114,668.21 $26,074.95 $88,593.26 ($28,519.21) 

$425,562.34 $88,862.75 $336,699.59 ($50,551.60) 

$284,935.65 $64,450.19 $220,485.46 $200,812.35 

$95,498.35 $21,233.32 $74,265.03 $2,945,679.65 

$0.00 $0.00 $0.00 $186,636.00 

$0.00 $0.00 $0.00 $189,627.00 

$308,442.36 $71,095.42 $237,346.94 ($195,760.36) 

$466,707.10 $91,733.43 $374,973.67 $125,392.52 

$24,095.80 $4,014.42 $20,081.38 $53,475.20 

$39,796.91 $7,335.86 $32,461.05 $0.00 

$5,132,381.19 $1,077,781.33 $4,054,599.86 $3,639,997.18 

- ... - -
JUNE 1993 

%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 
810ft: 1QQOAJ $156,361.32 

800ft: 1QQOAJ $204,800.00 

64'!t 10Q0,.t $120,000.00 

680AJ 1Q00Jil $105,600.00 

82°Al 10QO,i) $0.00 
770AJ 1 000Jil $291 ,200.00 

OOAJ OOJil $0.00 
OOAJ 0% $0.00 

81 OAJ 1QQO,i) $1,391.15 

101 OAJ 1 OOOJil ($14,403.50) 

330AJ 1QQOAJ $100,076.32 

78% 750AJ $950,440.87 
470,-t 850Jil $23,472.71 

1000ft: 1000AJ ($2,647.08) 

100% 1000Jil $0.00 

82°Al 770Jil $20,825.63 

61 OAJ 900Jil $99,216.11 

84% 100% $65,465.23 

146% 10QO,i) ($76,828.62) 

84°Al 1 00°Al $694,575.84 

92°Al 100% $121,924.07 
1330AJ 1QQOAJ ($2,444.26) 

113°Al 100% $38,311.15 

59% 10Q0Jil $265,262.54 

3% 30AJ $565,677.00 

0% QOAJ $0.00 
oo.ro QOft: $0.00 

2740Jil 80'!t ($184,001.68) 

79% 1000..t $217,125.95 
31 OAJ 100°Al $57,489.62 

1QQOAJ 1000A> $7,335.86 

59°Al 0% $1,869,108.82 

2E1 I BACKFILUNGCATOTAL I $15,335,695.3611$10,249,982.231 $1,975,198.991 $8,274,783.2411 $5,085,713.131 67%j 660All $2.840,375.31 1 

DUMP SLOPING 
2E2N01 CUT BENCH NP-W0-01 $44,294.00 $21,764.54 $725.16 $21,039 38 $22,529.46 49°Al 1QQO,i) $23,254.62 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 730Jt 100% ($35,289.59) 

2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81% 1000..t $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0-04) $24,959.00 $20,111.21 $3,406 72 $16,704.49 $4,847.79 81 O,i) 100°.-t $0.00 

2E2N05 CUT NP-W0-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100% 1QOO..t $13,363.25 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOJil OOA $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 1140AJ 1000A ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 681l;!J 100% $5,541.70 
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65°Al 100% $0 00 

NP DUMP SLOPING SUBTOTAL $197,233.49 $123,475.85 $14,135.95 $109,339.90 $73,757.64 63% 570Jil $6,267.11 
I2E2S01 COMPLETED 1990 (SP-W0-13A/W0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 _610Jil __ 100%~$-48,000.00 
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TOTAL COST 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE 

2E2S02 CUT SP-WS-17 SLOPES $0.00 

2E2S03 CUT SP-W0-138/WS-18A SLOPES $1,013,795.00 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 

2E2S05 CUT SP-WS-188 SLOPES $68,933 00 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 

2E2S07 COMPLETED 1990 (SP-WT-03) $42,786.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $36,843 00 

2E2S12 ~MPLE:!:~-~99~_{SP~~-::::_12/~S-11) $50,512 00 
-------------- - ---- "------ -- -- ~---

2E2S13 DELETED 1990 (SP-WT -15Af158) $0 00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $34,710.00 

2E2S16 BACKFILL SP-OP-34 (04 East) $49,995.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080 00 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 

2E2J01 CUT JP-W0-11 SLOPES $1 ,009,732 00 

2E2J02 CUT JP-WT-16D SLOPES $477,243 00 

2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 

2E2J04 CUT JP-PS-22 SLOPES $104,656 00 

2E2J05 CUT JP-W0-72 SLOPES $51,974 60 

2E2J06 NO WqRK PACKAGE ASSIGNED THIS WBS # $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0.00 

2E2J09 DELETED 1990 (JP-WT -02AI02B/02C) $0.00 

2E2J10 JP-W0-73 BACKFILL $132,090 00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 

2E2J12 CUT JP-W0-06 SLOPES $29,450 00 

2E2J13 CUT JP-WS-08/12 SLOPES $107,508 00 

2E2J14 CUT JP-W0-11 SLOPES $721,679.00 

2E2J15 CUT JP-WS-15AI15B SLOPES $157,141.00 

2E2J16 JP-W0-05 SLOPES $459,668.00 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 

2E2J18 SHALE TO JP-D4 $5,518.00 

2E2J19 JP-W0-72 BACKFILL $136,400.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 

2E2J21 CUT JP-WS-19A SLOPES $45,527.13 

2E2J22 CUT JP-WS-19B SLOPES $279,126.03 

2E2J23 CUT JP-WS-19C SLOPES $0 00 

2E2J24 CUT JP-W0-66 SLOPES $182,107.84 

2E2J25 DELETED 1990 (JP-W0-70) $0 00 

2E2J26 CUT JP-W0-18/66A SLOPES $44,326 00 

2E2J27 CUT JP-W0-18/66B SLOPES $102,953 00 

2E2J28 CUT JP-W0-18/66C SLOPES $183,844.36 
-

CONFIDENTIAL 

... ---DETAIL FOR PTD -
PTD ACTUAL ACTUAL REMAINING 

ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$0.00 $0 00 $0.00 $0 00 

$1,050,177.34 $235,939.23 $814,23811 ($36,382 34) 

$39,385 36 $5,621.00 $33,764.36 $15,285.64 

$68,910.88 $12,354.81 $56,556 07 $22.12 

$594,655 55 ' $123,410.45 $471,245.10 $100,224.45 

$30,433.21 $3,083.78 $27,349.43 $12,352.79 

$209,645.47 $44,656.48 $164,988.99 $0 00 

$1,638.25 $197.80 $1,440 45 $738.75 

$0.00 $0.00 $0.00 $0.00 

$30,471 16 $419.64 $30,051.52 $6,371.84 

$44,187 45 $7,00612 $37,181.33 $6,324 55 
----------------- ---~------ ---------------- -----~---

$0.00 $0.00 $0 00 $0 00 

$72,236.38 $12,291.70 $59,944 68 ($22,241 38) 

$24,280 44 $2,994 50 $21,285.94 $10,429.56 

$97,278 52 $21,561.62 $75,716.90 ($47,283 52) 

$49,975.93 $9,020.97 $40,954.96 $19 07 

$53,181.65 $11,775.07 $41,406.58 ($3, 186.65) 

$3,690.12 $530.73 $3,159 39 $1,389.88 

$2,464,943 40 $497,828.88 $1,967,114.52 $105,471.07 

$235,847.74 $42,802 41 $193,045 33 $773,884.26 

$0 00 $0.00 $0 00 $477,243.00 

$331 ,274.21 $57,986 17 $273,288.04 $1,908,117.79 

$46,642 61 $6,429.99 $40,212.62 $58,013.39 

$42,451.58 $5,835 20 $36,616.38 $9,523.02 

$0.00 $0.00 $0 00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0 00 $0 00 

$0 00 $0.00 $0.00 $0.00 

$58,780.58 $12,270.95 $46,509.63 $73,309.42 

$0.00 $0.00 $0 00 $0 00 

$43,300 32 $7,833.36 $35,466.96 ($13,850 32) 

$115,872.02 $17,419.66 $98,452.36 ($8,364 02) 

$392,186.83 $65,230.59 $326.956.24 $329,492' 17 

$101,451 37 $8,560.86 $92,890.51 $55,689.63 

$59,416.59 $11,612 66 $47,803 93 $400,251 41 

$0 00 $0 00 $0.00 $24,428.00 

$0.00 $0.00 $0.00 $5,518.00 

$78,059.19 $14,523 32 $63,535 87 $58,340.81 

$30,151.51 $5,523.48 $24,628.03 ($22,979 51) 

$61,227.22 $9,807 43 $51,419.79 ($15,700.09) 

$252,755.89 $41,840.62 $210,915.27 $26,370 14 

$0.00 $0 00 $0 00 $0.00 

$63,519.79 $10,035.13 $53,484.66 $118,588.05 

$0.00 $0 00 $0.00 $0.00 

$30,832.65 $3,133.58 $27,699.07 $13,493.35 

$91,783.02 $15,380 86 $76,402 16 $11,16998 

$46,030.95 $5,643.22 $40,387.73 $137,813.41 
-------

- - - -
JUNE 1993 

%OF REPORTED ESTIMATED 

ESTIMATE o,u VARIANCE 

SPENT COMPLETE AT COMPLETION 

0% OOA; $0.00 

104% 100~ ($11,628.11) 

72_% 1 000ft: $0.00 

100% 100% $12,376.93 

86% 100% $80,000.00 

71°ft: 1 000AJ $0 00 

100% 100% $44,656.48 

690ft; 100% $0 00 
OOA; OOAJ $0 00 

830ft: 100% $0 00 

·--~!-~ ____ _!OOCJ,I, $0.00 ----------------
OOJi: 0% $0 00 

1440A; 100% ($9,949.68) 

700Ji: 1000AJ $0.00 

195% 100% ($25, 721.90) 

100% 100% $9,040.04 

106% 100% $8,588.42 

73% 100% $0 00 

96% 81% $155,362.18 

23% 32°Al $406,465 34 
oa,u OOAJ $0.00 

150AJ 15% $417,471.73 

45% JOOOAJ $64,443 38 

82°AJ 100% $15,358.22 

0% 0% $0.00 
OOAJ 0% $0.00 

0% 00/o $0.00 

0% 0% $0.00 

45% 98% $84,631.19 
OOAJ OOA; $0 00 

147% 100% ($6,016 96) 

108°AJ 1 000fi: $9,055 64 
54DAJ 1QOOAJ $175,746.76 
650AJ JOOD,t $16,570 49 

13% 100% $411,864.07 

OOAJ OOfi: $0.00 
OOAJ OOA; $0.00 

57% 100% $72,864.13 

420% 100°.1: ($17 ,456 03) 
1340,U 100% ($5,892.66) 

91% 1000fi: $68,210 76 

0% 0% $0.00 

35°A> 100°Al $128,623 18 

0% 00/o $0.00 

70°Al 100°AJ $16,626 93 

89% 1 000AJ $3,509 84 

25°AJ 1 QQOAJ $143,456 63 --
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TOTAL COST 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE 

2E2J29 JP-W0-03A SLOPES $233,182.00 

2E2J30 JP-W0-038 SLOPES $108,314.00 

2E2J31 CUT SLOPES JP-W0-04 $62,620.00 

2E2J32 CUT SLOPES JP-W0-048 $45,942.00 

2E2J33 DELETED 1990 (JP-W0-05A) $0.00 

2E2J34 DELETED 1990 (JP-W0-05B) $0 00 

Jp DUMP SLOPING SUBTOTAL $6,951,993 96 

---DETAIL FOR PTD -
PTD ACTUAL ACTUAL REMAINING 

ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$37,291 38 $6,947.65 $30,343.73 $195,890.62 

$49,926.13 $9,132 73 $40,793 40 $58,387 87 

$90,041.80 $16,436.30 $73,605 50 ($27,421.80) 

$41,029.26 $7,369.68 $33,659.58 $4,912.74 

$0.00 $0.00 $0 00 $0 00 

$0 00 $0.00 $0.00 $0.00 

$2,299,872 64 $381,755.85 $1,918,116 79 $4,652,121 32 

- - -
JUNE 1993 

%OF REPORTED ESTIMATED 

ESTIMATE Ofi> VARIANCE 

SPENT COMPLETE AT COMPLETION 

16% 42% $160,935 02 

46°Al 95% $65,373.58 

144% 1Q00Jb ($10,985 50) 
890,t 95% $10,510.86 

0% 0% $0.00 
OOfi> 0% $0.00 

33% 41% $2,231,366.62 

DUMP SLOPING CA TOTAL I $9,719,641.92 II $4,888,291.89 I $893,720.68 I $3,994,571.21 II $4,831,350.03 I 5oofii 55%/ $2,392,995.91 

COVER PLACEMENT 
~· -~-·~-------·· ---~------ -------- ----~- ----- ---------------------- -------- -- ----~ - ---- ----- -- -------- -- ----------------- --- ------- ---- - ------ ···-----·-····----·c:- --·-···- ··--·-· --- -·--·--···--· ...... 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-08 $89,573.66 $89,573 66 $17,867.21 $71,706.45 $0 00 100% 1000,1 $17,867.21 

. --
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317 04) 1020Jb 1000Jt $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $75,803 93 $15,883.44 $59,920.49 $0.00 100% 100% $15,883.44 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699 90 $33,699 90 $6,896.74 $26,803 16 $0.00 100% 100% $6,896 74 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $191 ,404.34 $133,599.28 $26,357.81 $107,241.47 $57,805.06 70% 1000Jt $23,396 87 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0 00 100% 1000,t $9,417.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246 00 $133,332.06 $27,960.48 $105,371 58 $15,913.94 89% 100% ($788.58) 

2E3NOB HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97°/b 1000Jt ($20,573 16) 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 98% 100% ($13,985.83) 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 81% 100% $8,12362 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-010 $210,600.00 $147,255.69 $29,355 96 $117,899.73 $63,344 31 70% 100% $92,700.27 

2E3N12 SOIL TO NP-06 (BENCHES) $113,60700 $97,473.14 $17,552.71 $79,920.43 $16,133.86 86% 1000Jt $33,686 57 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 82% 1000Jt $19,544.56 

2E3N14 SHALE; BORROW TO NP-04 $49,14413 $49,144.13 $11,382.07 $37,762.06 $0.00 100% 100% $11,382 07 

2E3N15 SHALE BORROW TO NP-05 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 86°/b 1000A $42,968.31 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551.09 97% 100% $4,706.73 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675 18 $18,554.38 $70,120.80 ($4,435 18) 105% 1000fil $14,119.20 

2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92°1b 100°Jt $15,197.27 

2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81 '152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95% 1000;b $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 0% O"A $0 00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% O~A: $0.00 
NP COVER PLACEMENT SUBTOTAL $2,159,20212 $1,921,232.05 $375,221 21 $1,546,010.84 $237,970 07 89°Al 90% $313,949 28 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $102,362.82 $6,741.69 $95,621 13 $73,719 18 58% 100% $28,375 87 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $135,933 00 $147,803.17 $30,438 88 $117,364.29 ($11 ,870.17) 109% 1 00-"" $18,568.71 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671 ,269.00 $206,210.99 $44,691 54 $161,519.45 $465,058.01 31% 100% $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662 00 $233,615.42 $52,847.23 $180,768.19 $5,046,58 98°/b 100% $57,893 81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $133,454.00 $53,665.97 $9,476 24 $44,189.73 $79,788.03 40% 100D,f $89,264.27 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $164,704.00 $92,218 84 $16,488.41 $75,730.43 $72,485.16 56% 100% $88,973 57 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498 00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74% 100% $100,808.74 

2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $425,531 .00 $396,859 91 $81,966.27 $314,893.64 $28,671.09 93% 1000Jb $110,637.36 

2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 $292,506.22 $74,072.78 83°/b 1 00°,t $154,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 OOJb 0% $0.00 

2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,109.02 $236,109.02 $56,194 87 $179,914.15 $0 00 1000tiJ 100°Jt $56,194.87 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $244,568 98 $87,248.71 $13,352.44 $73,896.27 $157,320.27 360fil 100% $170,672 71 

2E3S13 SOIL BORROW (SP-01 B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 $179,337 05 $57,246.75 78% 100% $83,024.95 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603 27 $19,370.46 $2,396.27 91% 100% $6,999.54 
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TOTAL COST 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE 

2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-010 $14,368.00 

2E3S20 HAUL SHALE FROM SP-WS-o7 TO SP-38 $14,947.00 

2E3S21 HAUL SHALE FROM SP-WS-o7 TO SP-10 $21,143.00 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 

2E3J01 HAUL SOIL FROM JP-SB-53 TO 04 $408,704.00 

2E3J02 HAUL SOIL FROM JP-SB-53 TO 05 $243,698.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO 06 $355,691.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO 09A $74,184.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO 01 $478,170.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO 03 $123,522.00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $249,543.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO 07 $373,032.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO 011 $397,218.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO 012 $269,242.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO 016 $143,157.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $89,250.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 

2E3J16 SOIL JP-D13 $379,413.00 

2E3J17 SOIL JP-D8B $590,808.00 

2E3J18 HAUL SHALE FROM JP-W5-19 TO D4 $0.00 

2E3J19 HAUL SHALE FROM JP-W5-15 TO D1 $146,718.00 

2E3J20 HAUL SHALE FROM JP-W5-15 TO 02 $109,361.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $188,892.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277,001 00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $88,992.00 

2E3J24 HAUL SHALE FROM JP-WT -o2 TO DBA $610,584.00 

2E3J08A JP-W0-07 TO BACKFILL $803,400.00 

2E3J26 SHALEJ-D13 $109,064.00 

2E3J27 SOIL JP-D4 $582.802.00 

2E3J28 HAUL SHALE FROM JP-WT -02 TO D15 $84,872.00 

2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $165,212.00 

JP COVER PLACEMENT SUBTOTAL $7,357,170.00 

PTD 

---DETAIL FOR PTD 

ACTUAL ACTUAL 

-
REMAINING 

ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$0.00 $0.00 $0.00 $77,217.00 

$67,408.25 $11,198.25 $56,210.00 $16,075.75 

$32,170.93 $6,925.41 $25,245.52 $7,063.07 

$178,325.44 $21,841.37 $156,484.07 $12,492.56 

$29,466.81 $6,594.24 $22,872.57 ($15,098.81) 

$34,876.68 $7,376.80 $27,499.88 ($19,929.68) 

$31,850.32 $16,581.20 $15,269.12 ($1 0,707.32) 

$2,752,936.02 $544,422.59 $2,208,513.43 $1,150,625.98 

$397,560.89 $66,390.57 $331,170.32 $11,143.11 

$285,454.96 $33,269.36 $252,185.60 ($41,756.96) 

$0.00 $0.00 $0.00 $355,691.00 

$0.00 $0.00 $0.00 $74,184.00 

$7,774.52 $1,359.13 $6,415.39 $470,395.48 

$0.00 $0.00 $0.00 $123,522.00 

$1,260.28 $184.21 $1,076.07 $248,282.72 

$248,324.89 $49,833.17 $198,491.72 $124,707.11 

$62,557.75 $12,165.43 $50,392.32 $334,660.25 

$236,193.78 $47,606.33 $188,587.45 $33,048.22 

$128,163.72 $25,606.73 $102,556.99 $14,993.28 

$0.00 $0.00 $0.00 $89,250.00 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$8,063.31 $1,575.77 $6,487.54 $6,576.69 

$0.00 $0.00 $0.00 $379,413.00 
$0.00 $0.00 $0.00 $590,808.00 

$0.00 $0.00 $0.00 $0.00 

$94.87 $4.76 $90.11 $146,623.13 

$102,298.40 $21,143.01 $81,155.39 $7,062.60 

$0.00 $0.00 $0.00 $188,892 00 

$0.00 $0.00 $0.00 $277,001.00 
$77,608.22 $14,949.77 $62,658.45 $11,383.78 

$0.00 $0.00 $0.00 $610,584.00 
$649,914.46 $150,789.26 $499,125.20 $153,485 54 

$0.00 $0.00 $0.00 $109,064.00 

$21,388.36 $3,595.42 $17,792.94 $561,413.64 

$60,869.02 $12,849.85 $48,019.17 $24,002.98 

$93,034.46 $18,225.50 $74,808.96 $72,177.54 

$2,380,561.89 $459,548.27 $1,921,013.62 $4,976,608.11 

- .. - -
JUNE 1993 

"A> OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 
oo.ro oo.ro $0.00 

81 OAJ 1 ooo.ro $20,636.00 

820AJ 100% $13,988.48 

930AJ 100% $34,333.93 

205°A 100°Al ($10,300.57) 
2330Jt 1000AJ ($16,005.88) 
1510A 1000AJ $3,996.88 
710,! 9QOAJ $1,522,114.57 

97°Al 1000AJ $77,533.68 
1170AJ 100% ($8,487.60) 

0% 0% $0.00 

0% 0% $0.00 
20AJ 0% $0.00 
oo.ro 0% $0.00 
1 OAJ 0% $0.00 

67% 63% $57,965.78 

16°Al 20°AJ $145,256.40 

88°Al 90% $59,700.39 
goo,ro 95% $35,202.27 

0% oo.ro $0.00 
oo.ro oo.ro $0.00 
OOAJ oo.ro $0.00 

55°Al 1000AJ $8,152.46 
0% oo.ro $0.00 
oo.ro 0% $0.00 
oo.ro oo.ro $0.00 
0% OOAJ $0.00 

940AJ 1000AJ $28,205.61 

0% oo.ro $0.00 
0% OOAJ $0.00 

87°Al 100% $26,333.55 

0% OOAJ $0.00 
81% 95°Al $278,005.05 

oo.ro 0% $0.00 
4% 100AJ $404,872.60 

72% 91% $32,103.68 

56°Al 97°Al $88,089 36 
320AJ 31 OAJ $1,232,933.24 

COVER PLACEMENTCATOTAL I $13,419,934.12 II $7,054,729.961 $1,379,192.071 $5,675,537.89 II $6,365,204.16 I s5o1 $3,068.997.09 1 

CONT AM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 840AJ 1000AJ $28,921.52 
2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45.481.17 $10,334.34 $35,146.83 $118 83 1000AJ 100°Al $10,453.17 
2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 1000,! 100% $10,367.42 

NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 91°A 94°A $49,742.11 
I2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633 00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76% 800,! ($20,545.68) 
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WBSIONO, 

2E4S02 

2E4S03 

2E4S04 

2E4S05 

2E4S06 

2E4S07 

2E4J01 

2E4J02 

2E4J03 

2E4J04 

2E41 

HIGHWALL AECLAM 
2E5N01 

2E5N02 

2E5S01 
2E5S02 

2E5J01 
2E5J02 

EROSION CONTROL 
2E6N01A 
2E6N02 
2E6N03 

l2E6X01 
I2E6X02 

UG ENTRIES ABAN 
2S1N01 

- - - - - - ---DETAIL FOR PTD -
TOTAL COST PTD ACTUAL ACTUAL REMAINING 

WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

NO WORK PACKAGE ASSIGNED THIS WBS # $0,00 $0.00 $0.00 $0.00 $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 

SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 

COMPLETED 1990 (SP-CS-62/32 TO SP-QP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11 ,714.83) 

SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $147,163.61 $32,212.77 $114,950.84 $26,901.39 

HAUL CS FROM JP-CS-36 TO JP-OP-41 $134,869.80 $68,461.98 $5,972.27 $62,489.71 $66,407.82 

HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 

NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 

COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 

JP CONTAMINATED SOIL SUBTOTAL $163,073.82 $117,125.23 $6,115.18 $111,010.05 $46,948.59 

CONTAMINATED SOIL CA TOTAL I $534,642.82 II $444,904.37 I $79,733.591 $365,170.7811 $89,738.45 1 

TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 sn,9e1.o4 

SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 

NP HIGHWALL SUBTOTAL $141 ,229.00 $1,005.96 $190.14 $815.82 $140,223.04 

TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 

SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 

SP HIGHWALL SUBTO'fAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 

TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 

SCALE JP HIGH WALLS $0.00 $0.00 $0.00 $0.00 $0.00 

\ JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 

HIGHWALL CA TOTAL I $293,745.00 II $59,327.23 I $190.141 ss9,137.o9 11 $234,417.77 I 

RIO MOQUINO-EROSION CONTROLS $219,919.00 $103,295.89 $578.58 $102,717.31 $116,623.11 
DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 
DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $219,919.00 $103,295.89 $578.58 $102,717 31 $116,623.11 

DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 

DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 

EROSIONCONTROLCATOTAL I $219,919.00 II $103,295.891 $578.58 1 sto2.7t7.3t II $116,623.11 1 

-
0A> OF 

ESTIMATE 

SPENT 

0°A 
oo,t 

ODAJ 

ODA: 

0°Al 
202DAJ 

85°-t 

51 °A: 
173DA: 

ODAJ 

0% 

72% 

1 OAJ 
ODAJ 

1% 
3QOAJ 
39DA: 
3QO,t 

ODA: 
ODA: 
ODAJ 

47DA: 
OOAJ 
ODAJ 

47°AJ 

ODA: 
ODA: 
ODA: 

EARTHWORKTASKTOTAL j $39,303,659.2211$22,800,531.571 $4,328,6t4.05l $18.471,917,52jJ $16,72M46.65j· 58~ 

SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 

- -
JUNE 1993 

REPORTED ESTIMATED 

% VARIANCE 

COMPLETE AT COMPLETION 

ODA: $0.00 
ODA: $0.00 

0% $0.00 
ODAJ $0.00 
ODAJ $0.00 

100DAJ ($8,934.10) 
5QOAJ ($29,479.78) 
85DAJ $61,352.49 

100DA: ($20,316.32) 
ODAJ $0.00 

0% $0.00 

91% $41,036.17 

77~ $61 ,298.51 1 

100% $64,287.18 
1 OODA> $61,249 00 

100% $125,536.18 
100% $34,022.36 
100% $45,058.37 
100DAJ $79,080.73 
100DA: $0.00 
100DA: $0.00 

0% $0.00 

$204,616 91 1 

5QOAJ $14,484.38 

oo,t $0.00 
ODAJ $0.00 
o•A> $14,484.38 

ODAJ $0.00 
0% $0.00 
ODA: $0.00 

50~ $14,484.38 1 

eoo&f $8,582,768,1Q I 

$0.00 

l2s1so1 I sEAL P-13 ADIT so.oo II so.oo I so.oo I so.oo II so.oo I oo~ tooo~ ~ CONFIDENTIAL _______ __.____ _ ______....___ _ ____::_::_:.:..::.J__---=---.:..:..:;_c___~....u..__---"-'-po L -E PAO 1-001 0541 

-



- - - - - - - -
TOTAL COST 

WSSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE 

2S1S02 SEAL P-10 DECLINE $13,844.00 

2S1S03 COMPLETE 1990 (H-1 ADID $10,902.00 

2S1S04 SEAL VENT HOLES $56,640.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 

2S1J01 SEAL JP-SS-50 ENTRIES $2,748.00 

2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 

2s1 1 UG ENTRIES ABANDON CA TOTAL I $86,882.oo II 

PIT WATER 

2S2N01 COMPLETE 1990 (NP PID $141,666.00 

2S2S01 DISPOSE OF SP PIT WATER $93,920.00 

2S2J01/AIB DISPOSE OF JP WATER-PY91/92/93 $387,408.00 

2S2 PITWATERCATOTAL $622,994.00 

SURF STRUC OEM 

2S3N01 COMPLETE 1990 (NP SURF. STRUC) $2,947.00 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 

253 SS DEMOLITION CA TOTAL $175,829.00 

SURF STRC DECOM 
2S4XY NOT ASSIGNED I $o.oo 11 

254 ss OECOM CA TOTAL I $o.oo II 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 

NP STRUCTURES SUBTOTAL $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 

SP STRUCTURES SUBTOTAL $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $41,616.00 

2S5J02A RIO MOQUINO DROP STRUCTURE $0.00 

JP STRUCTURES SUBTOTAL $41,616.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 

ALL STRUCTURES SUBTOTAL $151,565.00 

2S5l PERMANENT STRUCTURES CA rot AL I $193. 181.oo 11 

I2S STRUCTUAESTASKTOTALj $1,078,s86.oo II 

SEEDBEDS 
?1=11 Nn1 PI=IEPARE BED & SEED NP FLAT AREAS $137,966.00 

CONFIDENTIAL 

---DETAIL FOR PTD -
PTD ACTUAL ACTUAL REMAINING 

ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$7,886.94 $281 22 $7,605.72 $5,957.06 

$734.25 $58.18 $676.07 $10,167.75 

$11,824.73 $10.00 $11,814.73 $44,815.27 

$0.00 $0.00 $0.00 $0.00 

$20,445.92 $349.40 $20,096.52 $60,940.08 

$0.00 $0.00 $0.00 $2,748.00 

$822.26 $100.44 $721.82 $1,925.74 

$822.26 $100.44 $721.82 $4,673.74 

$21,268.18 1 $449 841 $20,818.34 II $65,613.82 1 

$161,935.47 $36,761.23 $125,174.24 ($20,269.47) 

$128,155.26 $23,736.58 $104.418.68 ($34,235.26) 

$137,162.94 $37,760.41 $99,402.53 $250,245.06 

$427,253 67 $98,258 22 $328,995.45 $195,740.33 

$1,172.41 $0.00 $1,17241 $1,774.59 

$49,027.12 $2,495.40 $46,531.72 $8,868.88 

$112,902.68 $4,016.93 $108,885.75 $2,083.32 

$163,102.21 $6,512.33 $156,589.88 $12,726.79 

$o.oo 1 $o.oo 1 $o.oo 11 $o.oo 1 

$o.oo 1 $o.oo 1 $0.00 Jl $0.00 l 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0 00 $0.00 $41,616.00 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $41,616.00 

$189,162.14 $3,403.75 $185,758.39 ($37,597.14) 

$189,162.14 $3,403.75 $185,758.39 ($37,597.14) 

$189,162.141 $3,403.751 $185.758.39 II $4,018.86 1 

$8oa.78a.2o I $108,624.141 $692,162.06 II $278.099.80 I 

$137,691.26 $8.24 $137,683.02 $274.74 

- ... - - -
JUNE, 1993 

%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 
57o,t 1 000AJ $6,238.28 

70A 1000AJ $10,225.93 
21 OAJ 1000AJ $28,942.27 

OOA 1000AJ $0.00 
250A 560AJ $45,406.48 

OOA 0% $0.00 

30°A 300AJ $341.93 
150A 140AJ $341.93 

$45.748.41 1 

114% 1000AJ $16,491.76 

136°Al 1000AJ ($12,033.68) 

35°Al 700AJ $229,063.39 

69% 84°Al $233,521.47 

40% 1000AJ $1,774.59 
850AJ QOOAJ $6,194.09 

98°Al 95% ($24,272.58) 

93°AJ 82°AJ ($16,303 90) 

ooAJI OOAJI $o.oo 1 
ooAlj_ ooAlj $o.oo 1 

OOAJ OOAJ $0.00 
OOAJ OOAJ $0.00 
0% 0% $0.00 
OOAJ OOAJ $0.00 
OOAJ OOAJ $0.00 
OOAJ OOAJ $0.00 
OOAJ OOAJ $0.00 
OOAJ QOAJ $0.00 
OOAJ OOAJ $0.00 

($61 ,950.39) 

($61 ,950.39) 

98%1 7301 ($61 .950.39) 1 

74%1 790/# $201,015.59/ 



- - - - - - - - ---DETAIL FOR PTD -
TOTAL COST PTD ACTUAL ACTUAL REMAINING 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 

NP SEEDING SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 $155,738.22 $206,900.63 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 
SP SEEDING SUBTOTAL $616,422.00 $253,214.28 $1,059.08 $252,155.20 $363,207.72 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $0.00 $0.00 $0.00 $842,081.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $0.00 $0.00 $0.00 $421 ,448.00 
JP SEEDING SUBTOTAL $1,263,529.00 $0.00 $0.00 $0.00 $1,263,529.00 

2R1 I SEEDING CA SUBTOTAL I s2.1oo.261.oo 11 $443.322.95 1 $1,067.32 1 $442.255.63 11 $1,656.938.05 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 

j2R2S01 jDELETED 1990 (IRRIGATION) $0.00 so.oo 1 so.oo 1 so.oo I $o.oo 1 

j2R2J01 I DELETED 1990 (IRRIGATION) $0.00 so.oo 1 so.oo 1 $0.00 so.oo 1 

2R21 IRRIGATIONCASUBTOTAL I $0.00 so.oo 1 $o.oo 1 $0.00 so.oo 1 

12R REVEGETATION TASK TOTAL I s2,1oo.261.oo 1 $443,322.95 1 $1,067.321 $442,255.63 $1,656,938.051 

TERRACING 
2T1N01 TER~CING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $46,642.47 $2,806.83 $43,835.64 $34,532.53 
2T1J01 TERRACING JP AREA: 29000 LF $184,875.00 $0.00 $0.00 $0.00 $184,875.00 

2T1 TERRACING CA SUBTOTAL $271,150.00 $46,642.47 $2,806.83 $43,835.64 $224,507.53 

SPECIAL CASES 
2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 
2T2J01 $1,077,374.00 $0.00 $0.00 $0.00 $1,077,374.00 
2T2J02 $0.00 $0.00 $0.00 $0.00 
2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 
2T2PLR MISC REPAIRS PY-93 FORCE ACCOUNT $0.00 $0.00 $0.00 $0.00 
2T2N01 CUT NP-W0-01 BENCHES-RIO MOQUINO $580,556.20 $570,695.93 $117,243.53 $453,452.40 $9,860.27 

2T2 SPECIAL CA SUBTOTAL $1,657,930.20 $570,695.93 $117,243.53 $453,452.40 $1,087,234.27 

· jTERAACINGJSPECIAL TASK $1,929,o8o.2o II $617,338.40 1 $12o,o60.ss1 $497,288.o411 $1,311,741.so 1 

CONSTRUCTION TOTAL I $47,741,639.421! $2i',378,64&.17j $4,571,58.2.321 $22,807,085.85jl $20,427,512.981 

- .. - -
JUNE, 1993 

%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 
SPENT COMPLETE AT COMPLETION 

640fil goo,t $24,102.43 

86% 900A $9,087.30 
430fil 66°A $127,491.00 
260fil 500A $95,524.44 
82% 1000A $9,761.30 
410A 660fil $232,776.74 

0% 0% $0.00 
0% OOJt $0.00 
OOA OOJt $0.00 

21%j 24%j $241,864.04 1 

$0.00 

oo~ 00~ $0.00 

00~ 00~ $0.00 

0~ ol $0.00 

210~ ol $241,864.04 

OOfil OOA $0.00 

57°A 1000Jt ($43,835 64) 
OOA OOfil $0.00 

170A OOfil ($43,835.64) 

OO,.t 0% $0.00 
OO,.f OOfil $0.00 
OO,.f OOAJ $0.00 

0~ 0~ $0.00 
OO,.t OOAJ $0.00 

980,-t 1000Jt $250,000.00 

34°A OOfil $250,000.00 

$206,164.36 I 

sg%f $9.398,546.91 1 

CONFIDENTIAL POL-EPA01-001 0543 ,, 
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- -
WBSIDNO. 

POLMGMT 

1 P1 L01 

1P1L01A 

1P1L01B 

1 P1 L01C 

1P1L010 

I1P1 

NE 
1 P2L01 

1P2L02 

1P2L03 

I1P2 

CMC 
1C1L01 &01A 
1C1L01C 

1C1L018 

1C1L05B 

1C1L05& OSA 

1C1LOSC 

INTERIMCMC 
1C2L01 

1C2L02 

1C2L03B 

CONTINGENCY 

1C3L01 

1C3L02 

1C3L03 
1C3 

\1C 

----DETAIL FOR PY93 -
PY93 

WORK PACKAGE DESCRIPTION ACTUAL COST 

PROJECT MANAGEMENT- PY90 $0.00 

PROJECT MANAGEMENT- PY91 $0.00 

PROJECT MANAGEMENT- PY92 $0.00 

PROJECT MANAGEMENT- PY93 $78,066.83 

$0.00 

I POL MANAGEMENT CA TOTAL $78,066.83 1 

PRIOR DESIGN AND SPECIFICATIONS $0.00 

PRIOR AND ONGOING LEGAL EXPENSE $84.00 
PRIOR POL EXPENSE $0.00 

I ENGINEERING CA TOTAL $84.oo 1 

I POL MANAGEMENT TASK TOTAL $78,150.831 

ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 
ENGINEERING SVCS. CONTRACT: PY93 $13,163.64 
ENGINE~RING SERVICES--PY92 $0.00 
ENVIRONMENTAL MONITORING: PY92 $0.00 
ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 
ENVIRONMENTAL MONITORING: PY93 $18,401.11 

I CONSTRUCTION MANAGEMENTCA TOTAL $31,564.75 1 

COMPLETE 1989 (CONST. MGMT.) $0.00 

COMPLETE 1989 (CMC PURCHASES) $0.00 

COMPLETE 1990 (ENV. MONITORING} $0.00 

t INTERIM CMC CA TOTAL $o.oo I 

MITIGATION PER CO-OP AGREEMENT $0.00 
REVEGETATION PER CO-OP AGREEMENT $0.00 
PAGUATE REPAIR FUND $0.00 
CO-OP AGREEMENT CONTINGENCY CA 'TOT A $0.00 

I coNSTRUCTION MANAGEMENT TASK TOTAL I $31,564.75 1 

CONFIDENTIAL 

... - - - - - - - - - -
JUNE 1993 

ACTUAL ACTUAL 

EQUIP CREDIT CASH FLOW 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $78,066.83 

$0.00 $0.00 

$0.oo I $78,066.83 1 

$0.00 $0.00 

$0.00 $84.00 

$0.00 $0.00 

$o.oo I $84.oo 1 

$o.oo 1 $78,150.831 

$0.00 $0.00 

$0.00 $13,163.64 

$0.00 $0.00 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $18,401.11 

$o.oo I $31 ,564.75 1 

$0.00 $0.00 

$0.00 $0.00 
$0.00 $0.00 

$o.oo I $o.oo 1 

$0.00 $o.oo 1 

$0.00 $o.oo 1 

$0.00 $0.00 
$0.00 $o.oo 1 

$o.oo 1 $31,564.75 1 

POL-EPA01-001 0545 



- -
WBSIDNO. 

LCCADMIN 
2L1L01 

2L 1L02A 

I2L1 

2L2L01 &L03 --
2L2L02,02A 

2L2L02B 
2L2L02C 

I2L2 

12L 

MOBILIZATION 
2M1L01 
2M1L05 
2M1L06 
2M1L07 
2M1L08 
2M1X01 

lAND SURVEY 
2M2N01 
2M2S01 
2M2J01 
2M2J01B 

2M2 

TRAINING 
2M3L01 
2M3L02, 02A 

2M3L02B 
2M3L02C 
2M3 

BACKFILLING 
2E1 N01 

----DETAIL FOR PY93 -
PY93 

WORK PACKAGE DESCRIPTION ACTUAL COST 

I MANAGEMENT TOTAL $109,715.58 [ 

COMPLETE 1990 (LCC G&A) I $o.oo 1 
LCC MARGIN--REFUND FOR OVERRUNS I ($26,272.98) 1 

I LCC COSTS CA TOTAL ($26.272.98) 1 

1990 LCC MOB, G&A, INS. $0.00 

LCC INSURANCE: INTERIM, PY90, PY91 $0.00 

LCC INSURANCE-PY92 $0.00 
LCC INSURANCE-PY93 $112,252.00 

ILCC START-UPCOSTSCA TOTAL $112,252.oo 1 

I LCC ADMINISTRATION TASK TOTAL $85,979.02 1 

NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 
COMPLETE 1990 (SMALL TOOLS) $0.00 
COMPLETE 1990 (REMODELING) $0.00 
COMPLETE 1990 (RECONDITIONING) $0.00 
COMPLETE 1990 (SHOPS) $0.00 
BARRICADING ROAD CLOSURE $0.00 

I MOBILIZATION CA TOTAL $o.oo 1 

LAND SURVEY NP AREA $0.00 
LAND SURVEY SP AREA $0.00 
LAND SURVEY JP AREA $0.00 
LAND SURVEY PY93 $59,388.05 

LAND SURVEY CA TOTAL $59,388.05 

COMPLETE 1990 (MOB. OP. TRAINING) $0.00 

OPERATOR TRAINING-PY90 & PY91 $0.00 
OPERATOR TRAINING-PY92 $218.51 
OPERATOR TRAINING-PY93 $35,581.50 
LCC TRAINING CA TOTAL $35,800.01 

I MOBILIZATION TASK TOTAL $95,1 M.os 1 

COMPLETE 1990 (NP HAUL ROADS) $0.00 

CONFIDENTIAL 

- - - - - - - - - - -
JUNE, 1993 

ACTUAL ACTUAL 

EQUIP CREDIT CASH FLOW 

$o.oo 1 $109,715.58 1 

$o.oo 1 $0.00 J 
$o.oo 1 ($26,272.98) 1 

$o.oo 1 ($26,272.98) 1 

$0 00 $0.00 

$0.00 $0.00 

$0.00 $0.00 
$0.00 $112,252.00 

$o.oo 1 $112.252.oo 1 

$o.oo 1 $85.979.02 1 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$o.oo 1 $o.oo 1 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$4,891.05 $54,497.00 
$4,891.05 $54,497.00 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $218.51 
$0.00 $35,581.50 
$0.00 $35,800.01 

$4,$91.051 $90,297.01 1 

$0.00 $0.00 

POL-EPA01-001 0546 



- -
WBSIDNO. 

2E1N02 

2E1N03 

2E1N04 

2E1N05 

2E1N06 

2E1N07 

2E1N08 

2E1N09 

2E1 N10 

2E1 N11 

2E1 N12 

2E1S01 

2E1S02 

2E1S03 

2E1J01/01B 

2E1J02 
2E1J03 

2E1J04 
2E1J05 

2E1J06 
2E1J07 
2E1J08 

2E1J09 
2E1J10 

2E1 J11 

2E1J12 

2E1J13 
2E1J14 

2E1J15 

DUMP SLOPING 
2E2N01 

2E2N02 

2E2N03 

2E2N04 

2E2N05 
2E2N06 

2E2N07 

2E2N08 
2E2N09 

12E2S01 

----DETAIL FOR PY93 -
PY93 

WORK PACKAGE DESCRIPTION ACTUAL COST 

HAUL TO NP PIT: NP-PS-17 $0.00 

COMPLETED 1990 (NP-PS-18) $0.00 

COMPLETED 1990 (NP-PS-14) $0.00 

COMPLETED 1990 (NP-PS-15) $0.00 

COMPLETED 1990 (NP-PS-16) $0.00 

COMPLETE 1990 (SP-PS-01) $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 

HAUL TO NP PIT: NP-WT-10 $0.00 

COMPLETE 1990 (NP-PS-13) $0.00 

COMPLETE 1990 (NP-WS-19) $0 00 

NP BACKFILLING SUBTOTAL $0.00 

CONSTRUCT SP HAUL ROADS $0.00 

HAUL SP-PS-02 TO SP-OP-34 $0.00 

SP-PS-02 ADDITIONAL VOLUME $0.00 

SP BACKFILLING SUBTOTAL $0.00 

JP HAUL ROADS & RAMPS THRU PY93 $13,676.05 

HAUL JP-PS-23 TO JP-OP-41 $35,566.20 

HAUL JP-PS-24 TO JP-OP-41 $73,831 65 

HAUL JP-PS-25 TO JP-OP-41 $619,228.49 

HAUL JP-PS-26 TO JP-OP-41 $34,755 00 

HAUL JP-W0-10 TO JP-OP-41 $0.00 
HAUL JP-PS-27 TO JP-OP-41 $0.00 

HAUL JP.,.W0-07 TO JP-OP-41 $35,346.51 

HAUL JP-tW0-12 TO JP-OP-41 $95,498.35 
HAUL JP-WS-08 TO JP-OP-41 $0.00 
HAUL JP-WS-15 TO JP-OP-41 $0.00 

HAUL JP-W0-71 TO JP-OP-41 $308.442.36 

HAUL JP-W0-03 TO JP-OP-41 $74,592 52 
HAUL JP-WS-13/W0-20 TO JP-OP-42 $0.00 

JACKPILE HAUL ROADS--FORCE ACCOUNT $0 00 

JP BACKFILLING SUBTOTAL $1,290,937.13 

I BACKFILLING CA TOTAL $1,290.937.13 1 

CUT BENCH NP-W0-01 $5,129.47 

CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $0.00 

CUT NP-WS-03 SLOPES $0.00 

COMPLETE 1990 (NP-W0-04) $0.00 

CUT NP-W0-06 SLOPES $0.00 

CUT NP-WT -09 SLOPES $0.00 

REGRADE NP-DN-22 $0.00 

CUT NP-WM-12 SLOPES $0.00 
COMPLETE 1990 (NP-HW-25) $0.00 

NP DUMP SLOPING SUBTOTAL $5,129.47 
COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 

CONFIDENTIAL 

- - - - - - .. - - -
JUNE 1993 

ACTUAL ACTUAL 

EQUIP CREDIT CASH FLOW 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0 00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$2,795 67 $10,880.38 

$0.00 $35,566.20 

$16,491 74 $57,339.91 

$144,206.22 $475,022.27 

$0.00 $34,755.00 

$0.00 $0.00 

$0.00 $0.00 

$7,361.37 $27,985.14 

$21,233.32 $74,265.03 
$0.00 $0.00 

$0.00 $0.00 

$71,095.42 $237,346.94 

$0.00 $74,592.52 

$0.00 $0.00 

$0.00 $0.00 

$263,183.74 $1,027,753 39 

$263,183.74 1 $1 .o27,7s3.39 1 

$0.00 $5,129.47 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0 00 $5,129.47 

$0.00 $0.00 

POL-EPA01-001 0547 



- -
WBSIDNO. 

2E2S02 

2E2S03 

2E2S04 

2E2S05 

2E2S06 

2E2S07 

2E2S08A 

2E2S09 

2E2S10 

2E2S11 

2E2812 __ , ____ -------------
2E2813 

2E2S14 

2E2815 

2E2816 
2E2S17 

2E2S18 

2E2S19 

2E2J01 

2E2J02 
2E2J03 &3A 
2E2J04 

2E2J05 
2E2J06 

2E2J07 

2E2J08 
2E2J09 

2E2J10 
2E2J11 
2E2J12 

2E2J13 
2E2J14 

2E2J15 

2E2J16 

2E2J17 

2E2J18 

2E2J19 

2E2J20 

2E2J21 

2E2J22 
2E2J23 

2E2J24 

2E2J25 
2E2J26 
2E2J27 
2E2J28 

----DETAIL FOR PY93 -
PY93 

WORK PACKAGE DESCRIPTION ACTUAL COST 

CUT SP-WS-17 SLOPES $0.00 

CUT SP-W0-13B/WS-18A SLOPES $0.00 

COMPLETE 1990 (SP-W0-14) $0.00 

CUT SP-WS-18B SLOPES $0.00 

COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 

COMPLETED 1990 (SP-WT -03) $0.00 

SP-OP-34 Backfill (Force Account) $0.00 

COMPLETE 1990 (SP-W0-38) $0.00 

DELETED 1990 (SP-WS-06) $0.00 

COMPLETE 1990 (SP-WT -19A) $0.00 

COMPLETED 1990 (SP-WM-12/WS-11) $0 00 -- " ---- - - .. ---- ~--·--- ----
DELETED 1990 (SP-WT-15A/15B) $0.00 

BACKFILL SP-OP-34 (D4 West) $0.00 

COMPLETE 1990 (SP-WT -16/WT-37) $0.00 

BACKFILL SP-OP-34 (D4 East) $0.00 
BACKFILL SP-OP-34 (SP-14) $0.00 
BACKFILL SP-OP-34 (SH-2) $0.00 
COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 

SP DUMP SLOPING SUBTOTAL $0.00 

CUT JP-W0-11 SLOPES $0.00 

CUT JP-WT-16D SLOPES $0.00 
CUT JP-WS-17 SLOPES $17,121.77 
CUT JP-PS-22 SLOPES $8,713.40 
CUT JP-W0-72 SLOPES $9,523.02 
NO WORt( PACKAGE ASSIGNED THIS WBS # $0.00 
NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 

CUT JP-WS-01 SLOPES $0.00 
DELETED 1990 (JP-WT -02A/02B/02C) $0.00 
JP-W0-73 BACKFILL $58,780.58 
NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 
CUT JP-W0-06 SLOPES $43,300.32 
CUT JP-WS-08/12 SLOPES $50,439 68 

CUT JP-W0-11 SLOPES $45,292.17 
CUT JP-WS-15M5B SLOPES $0 00 

JP-W0-05 SLOPES $59,416.59 

CUT JP-WS-16A/16B/16C SLOPES $0.00 

SHALE TO JP-D4 $0.00 

JP-W0-72 BACKFILL $78,059.19 

CUT SLOPES JP-W0-14 (NORTH SLOPES) $27,220 45 

CUT JP-WS-19A SLOPES $6,922.91 

CUT JP-WS-19B SLOPES $10,543.86 
CUT JP-WS-19C SLOPES $0.00 
CUT JP-W0-66 SLOPES $7,391.33 
DELETED 1990 (JP-W0-70) $0.00 
CUT JP-W0-18/66A SLOPES $13,209.46 
CUT JP-W0-18/66B SLOPES $7,480.41 
CUT JP-W0-18/66C SLOPES $14,186 86 

CONFIDENTIAL 

- - - - - - .. - - -
JUNE 1993 

ACTUAL ACTUAL 

EQUIP CREDIT CASH FLOW 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0 00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 ------ -------- - -- ------ --- ~--

$0.00 $0.00 

$0.00 $0 00 

$0 00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 
$0.00 $17,121.77 

$0.00 $8,713.40 

$0.00 $9,523.02 

$0.00 $0.00 
$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$12,270.95 $46,509.63 

$0.00 $0 00 

$7,833.36 $35,466.96 

$9,247.66 $41,192.02 

$0.00 $45,292.17 

$0.00 $0.00 

$11,612.66 $47,803.93 

$0.00 $0.00 

$0.00 $0.00 

$14,523.32 $63,535.87 

$4,978.67 $22,241.78 

$0.00 $6,922.91 

$0.00 $10,543.86 

$0.00 $0.00 

$0.00 $7,391.33 

$0.00 $0.00 
$0.00 $13,209.46 
$0 00 $7,480.41 
$0.00 $14,186.86 

POL-EPA01-001 0548 



- -
WBSIONO. 

2E2J29 

2E2J30 

2E2J31 

2E2J32 

2E2J33 

2E2J34 

COVER PLACEMEN 

2E3N01 

2E3N02 

2E3N03 

2E3N04 

2E3N05 

2E3N06 

2E3N07 

2E3N08 

2E3N09 

2E3N10 
2E3N11 
2E3N12 

2E3N13 

2E3N14 
2E3N15 
2E3N16 

2E3N17 
2E3N18 

2E3N19 
2E3N20 
2E3N21 

2E3S01 

2E3S02 

2E3S03 

2E3S04 

2E3S05 

2E3S06 

2E3S07 

2E3S08 

2E3S09 

2E3S10 
2E3S11 
2E3S12 
2E3S13 
2E3S14 

----DETAIL FOR PY93 -
PY93 

WORK PACKAGE DESCRIPTION ACTUAL COST 

JP-WO-Q3A SLOPES $37,291.38 

JP-WO-o3B SLOPES $49,926.13 

CUT SLOPES JP-W0-04 $87,113.44 

CUT SLOPES JP-W0-04B $41,029.26 

DELETED 1990 (JP-W0-05A) $0.00 

DELETED 1990 (JP-W0-05B) $0.00 

JP DUMP SLOPING SUBTOTAL $672,962.21 

I DUMP SLOPING CA TOTAL $678,091.68 1 

HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 

HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 

HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 

HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 

HAUL SOIL FROM NP-SB-27 TO NP-D6 $6,286 47 

HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 

HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 

HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 

HAUL SOIL FROM SP-DN-61 TO NP-D3 $0.00 
HAUL SOIL FROM SP-DN-61 TO NP-D5 $0.00 

HAUL SOIL FROM SP-ON-61 TO NP-D10 $7,357.42 
SOIL TO NP-06 (BENCHES) $7,833.42 

HAUL SHALE FROM NP-WS-31 TO NP-D9 $11,650.26 

SHALE 8\0RROW TO NP-D4 $0.00 

SHALE BORROW TO NP-05 $0.00 
HAUL SHALE FROM NP-WS-31 TO NP-08 $551.49 

HAUL SHALE FROM NP-WS-31 TO NP-010 $0.00 

HAUL SHALE FROM NP-WS-o3 TO NP-D3 $0.00 

HAUL SHALE FROM NP-WS-03 TO NP-D2 $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 
HAUL SHALE FROM NP-WS-03 TO NP-01 $0.00 

NPCOVER PLACEMENT SUBTOTAL $33,679.06 

SOIL BORROW SP-OP-35(SP-01)FROM SP-SB $0.00 

SOIL BORROW SP-WS-17(SP-D2)FROM SP-SE $0.00 

SOIL BORROW SP-D3 FROM SP-SB-44 $0 00 

HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 

HAUL SOIL FROM SP-SB-42 TO SP-D5 $9,809.56 

HAUL SOIL FROM SP-SB-42 TO SP-06 $12.418.15 

HAUL SOIL FROM SP-SB-42 TO SP-07 $0.00 

SOIL BORROW (08) FROM SP-SB-44 $0.00 

SOIL BORROW (D9) FROM SP-SB-42 $0.00 

HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 

SOIL BORROW (SP-D11) FROM SP-SB-42 $0.00 

SOIL BORROW (SP-012) FROM SP-SB-43 $16,507.96 
SOIL BORROW (SP-01B) FROM SP-SB-50 $0 00 
SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 

CONFIDENTIAL 

- - - - - - ... - - -
JUNE 1993 

ACTUAL ACTUAL 

EQUIP CREDIT CASH FLOW 

$6,947.65 $30,343.73 

$9,132.73 $40,793.40 

$15,930.07 $71,18337 

$7,369.68 $33,659.58 

$0.00 $0.00 

$0.00 $0.00 

$99,846.75 $573,115.46 

$99,846.75 1 $578,244.93 1 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0 00 

$0.00 $6,286.47 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0 00 $0.00 
$0.00 $7,357.42 

$0.00 $7,833.42 
$0.00 $11,650.26 

$0.00 $0.00 
$0.00 $0.00 

$0.00 $551.49 

$0.00 $0.00 

$0.00 $0.00 
$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $33,679.06 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $9,809.56 

$0.00 $12.418.15 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $16,507.96 
$0.00 $0.00 
$0.00 $0.00 

POL-EPA01-001 0549 



- -
WBSIDNO. 
2E3S15 

2E3S16 

2E3S17 

2E3S18 

2E3S19 

2E3S20 

2E3S21 

2E3J01 

2E3J02 

2E3J03 

2E3J04 

2E3J05 

2E3J06 
2E3J07 
2E3J08 

2E3J09 
2E3J10 

2E3J11 
2E3J12 
2E3J13 
2E3J14 
2E3J15 
2E3J16 
2E3J17 
2E3J18 
2E3J19 
2E3J20 
2E3J21 
2E3J22 
2E3J23 
2E3J24 
2E3J08A 
2E3J26 

2E3J27 
2E3J28 

2E3J29 

CONTAM SOIL~ 
2E4N01 
2E4N01A 
2E4N01B 

[')J:Ao::t\1 

----DETAIL FOR PY93 -
PY93 

WORK PACKAGE DESCRIPTION ACTUAL COST 
SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 

SHALE BORROW SP-PS-01 FROM SP-WS-07 $0.00 

SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 

HAUL SHALE FROM SP-WS-07 TO SP-04 $0.00 

HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 

HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 

HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 

SPCOVER PLACEMENT SUBTOTAL $38,735.67 

HAUL SOIL FROM JP-SB-53 TO D4 $180,862.75 

HAUL SOIL FROM JP-SB-53 TO D5 $103,171.11 

HAUL SOIL FROM JP-SB-53 TO D6 $0.00 

HAUL SOIL FROM JP-SB-53 TO D9A $0.00 

HAUL SOIL FROM JP-SB-53 TO D1 $7,774.52 

HAUL SOIL FROM JP-SB-53 TO D3 $0.00 
HAUL SOIL FROM JP-SB-84 TO D2 $1,260.28 
HAUL SOIL FROM JP-SB-84 TO D7 $248,324.89 

HAUL SOIL FROM JP-SB-84 TO D11 $62,557.75 
HAUL SOIL FROM JP-SB-64 TO D12 $236,193.78 

HAUL SOIL FROM JP-SB-54 TO D16 $128,163.72 
HAUL SOIL FROM JP-SB-54 TO D15 $0.00 
DELETED 1990 (JP-SB-54) $0.00 
DELETED 1990 (JP-SB-54) $0.00 
SOIL COVER FOR H-1 MINE AREA $0.00 
SOILJP-;:D13 $0.00 

SOIL JP-ID8B $0.00 
HAUL SHALE FROM JP-WS-19 TO D4 $0.00 
HAUL SHALE FROM JP-W5-15 TO D1 $94.87 
HAUL SHALE FROM JP-WS-15 TO D2 $102,298.40 
HAUL SHALE FROM JP-WS-15 TO D7 $0.00 
HAUL SHALE FROM JP-WS-15 TO D11 $0.00 
HAUL SHALE FROM JP-WS-15 TO D12 $77,608 22 
HAUL SHALE FROM JP-WT -02 TO DBA $0.00 
JP-W0-07 TO BACKFILL $649,914.46 

SHALE J-D13 $0.00 

SOILJP-D4 $21,388.36 

HAUL SHALE FROM JP-WT -02 TO D15 $60,869.02 

HAUL SHALE FROM JP-WT -02 TO D16 $93,034.46 

JPCOVER PLACEMENT SUBTOTAL $1,973,516.59 

I COVER PLACEMENTCATOTAL $2.045,931.32 1 

HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 
NORTH RIO PAGUATE-EAST $0.00 
NORTH RIO PAGUATE-WEST $0.00 
N~ CONTAMINATED SOIL SUBTOTAL $0.00 
FI.A !':P-CS-27/28/31/33/53 TO SP-OP-34 $641.05 

CONFIDENTIAL 

- - - - - - - - -
JUNE 1993 

ACTUAL ACTUAL 

EQUIP CREDIT CASH FLOW 
$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $38,735.67 

$36,927.20 $143,935.55 

$18,947.76 $84,223.35 

$0.00 $0.00 

$0.00 $0.00 

$1,359.13 $6,415.39 
$0.00 $0.00 

$184.21 $1,076.07 
$49,833.17 $198,491.72 
$12,165.43 $50,392.32 

$47,606.33 $188,587.45 

$25,606.73 $102,556.99 

$0.00 $0.00 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 
$4.76 $90.11 

$21,143.01 $81,155.39 
$0.00 $0.00 
$0.00 $0.00 

$14,949.77 $62,658.45 
$0.00 $0.00 

$150,789.26 $499,125.20 

$0.00 $0.00 

$3,595.42 $17,792.94 

$12,849.85 $48,019.17 

$18,225.50 $74,808.96 

$414,187.53 $1,559,329.06 

$414,187.531 s1 ,631.743.79 1 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$15 89 $625.16 

POL-EPA01-001 0550 



--
WBSIDNO. 
2E4S02 

2E4S03 
2E4S04 

2E4S05 
2E4S06 
2E4S07 

2E4J01 
2E4J02 
2E4J03 

2E4J04 

\2E4 

HIGHWALL AECLA 
2E5N01 
2E5N02 

2E5S01 
2E5S02 

2E5J01 
2E5J02 

EROSION CONTRO 
2E6N01A 
2E6N02 
2E6N03 

I2E6X01 
I2E6X02 

UG ENTRIES ABAN 

-----DETAIL FOR PY93 

PY93 

WORK PACKAGE DESCRIPTION ACTUAL COST 
NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 
SP-CS-33 $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 

NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 
COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 

SPCONTAMINATED SOIL SUBTOTAL $641.05 
HAUL CS FROM JP-CS-36 TO JP-OP-41 $15,790.82 
HAUL CS FROM JP-C$-38/37 TO JP-OP-41 $0.00 
NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 

COMBINED INTO 2E2J02 $0.00 

JP CONTAMINATED SOIL SUBTOTAL $15,790.82 

\CONTAMINATED SOIL CA TOIAL $16.431.87 1 

TRIM NP HIGHWALLS $0.00 
SCALE NP HIGHWALLS $0.00 
NP HIGHWALL SUBIOTAL $0.00 
TRIM SP HIGHWALLS $0.00 
SCALE SP HIGHWALLS $0.00 
SP HIGHWALL SUBTOTAL $0.00 
TRIM JP HIGHWALLS $0.00 
SCALEJP HIGHWALLS $0.00 
JP HIGHWAI..L SUBTOTAL $0.00 

IHIGHWALLCA IOTAL $o.oo I 

RIO MOQUINO-EROSION CONTROLS $103,295.89 
DELETE RIO MOQUINO CHANNEL $0.00 
DELETED 1990 (BEDDING MATERIAL) $0.00 
RIO MOQl)INO AND NP DITCH SUBTOTAL $103,295.89 

DELETED 1990 (QUARRY ROCK) $0.00 
DELETED 1990 (PROCESS ROCK) $0.00 
ROCK SUBTOTAL $0.00 

f EROSION CONTROL CA TOTAL $103.295.89 1 

I EARTiiWORK TASK TOTAL $4,134,687,89\ 

2S1 N01 SEAL PW 2/3 I,JG E;NTAY: NP SUBTOTAL $0 00 

- -
JUNE 1993 

ACTUAL ACTUAL 
EQUIP CREDIT CASH FLOW 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 
$0.00 $0.00 

$15.89 $625.16 

$0.00 $15,790.82 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $15,790.82 

$15.89\ $16.415.98 1 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$o.oo I $o.oo I 

$578.58 $102,717.31 
$0.00 $0.00 
$0.00 $0.00 

$578.58 $102,717.31 

$0.00 $0.00 
$0.00 $0.00 

$0.00 $0.00 

$578.58 1 $102.717.31 I 

$3,3S(l,87s.4o I 

$0.00 $0.00 

1?1':11':1"11 I~=:Fll.l P-13 ADIT $0.00 I CONFIDE NTIAL___:_::__:_:c=..:..;._ ____ __._ _ ____;___.__ $o.oo 1 $o.oo 1 

- - - - - - - -

POL-EPA01-001 0551 



- -
WBSIDNO. 

2S1S02 

2S1S03 

2S1S04 

2S1S05 

2S1J01 

2S1J02 

PIT WATER 
2S2N01 
2S2S01 
2S2J01/AIB 

282 

SURF STRUC OEM 

2S3N01 
2S3S01 
2S3J01 
2S3 

SURF STRC DECO 
2S4XY 
2$4 

PERMSTRUC 
2S5N01 
2S5N02 

2S5S01 
2S5S02 

2S5J01 
2S5J02A 

2S5J09 

1255 

I2S 

SEIEOBEOS 
2R1 N01 

-----DETAIL FOR PY93 

PY93 

WORK PACKAGE DESCRIPTION ACTUAL COST 

SEAL P-10 DECLINE $5,957.06 

COMPLETE 1990 (H-1 ADID $0.00 

SEAL VENT HOLES $0.00 

COMPLETE 1990 (DRILL HOLES) $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $5,957.06 

SEAL JP-SS-50 ENTRIES $0.00 

SEAL JP-PS-46 ENTRIES $557.81 

JP UG ENTRIES ABANDON SUBTOTAL $557.81 

I UG ENTRIES ABANDON CA TOTAL $6.514.87 1 

COMPLETE 1990 (NP PID $0 00 

DISPOSE OF SP PIT WATER $0.00 
DISPOSE OF JP WATER-PY91/92/93 $0.00 

PIT WATER CATOTAL $0.00 

COMPLETE 1990 (NP SURF. STRUC.) $0.00 
DEMOLISH SP SURFACE STRUCTURES $517.05 
DEMOLISH JP SURFACE STRUCTURES $0.00 
SS DEMOLiTION CA TOTAL $517.05 

NOT ASSipNED L $0.00 l 
SS DECOM CA TOTAL I $o.oo 1 

CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 
CONSTRUCT PERMANENT FENCES: NP AREA $0.00 

NP STRUCTURE:$ SUBTOTAL $0.00 
CONSTRUCT PERMANENT ACCESS ROADS·SP $0.00 
CONSTRUCT PERMANENT FENCES: SP AREA $0.00 
SP STRUCTURES SUBTOTAL $0.00 
CONSTRUCT PERMANENT ACCESS ROADS: JP $0.00 
RIO MOQUINO DROP STRUCTURE $0.00 

JP STRUCTURES SUBTOTAL $0.00 

CONSTRUCT PERMANENT FENCES: ALL AREA $1,534.68 

ALL STRUCTURES SUBTOTAL $1,534.68 

I PERMANENT STRUCTURES CA TOTAL $1.534.68 1 

I STRUCTURES TASK TOTAL $8,5ea.eo 1 

PREPARE BED & SEED NP FLAT AREAS $0.00 

CONFIDENTIAL 
II 

- - - - - - .. - - -
JUNE, 1993 

ACTUAL ACTUAL 

EQUIP CREDIT CASH FLOW 
$0.00 $5,957.06 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $5,957.06 

$0.00 $0.00 

$0.00 $557.81 

$0.00 $557.81 

$o.oo 1 $6,514.871 

$0.00 $0.00 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$0.00 $0 00 
$4.68 $512.37 
$0.00 $0 00 
$4.68 $512.37 

$o.oo 1 $0.001 
$o.oo 1 $o.oo 1 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$19.41 $1,515.27 

$19.41 $1,515 27 

$19.41 1 $1.515.27 1 

$24.091 $8,542.51 1 

$0.00 $0.00 

POL-EPA01-001 0552 



--
WBSIDNO. 
2R1N02 

2R1S01 

2R1S02 
2R1S03 

2R1J01 

2R1J02 

j2R1 

IRRIGATION 
2R2N01 

j2R2S01 

j2R2J01 

j2R2 

j2R 

TERRACING 
2T1N01 
2T1 S01 

2T1J01 
2T1 

SPECIAL CASES 
2T2S01 
2T2J01 
2T2J02 
2T2J03 
2T2PLR 
2T2N01 
2T2 

-----DETAIL FOR PY93 

PY93 

WORK PACKAGE DESCRIPTION ACTUAL COST 

PREPARE BED & SEED NP SLOPE AREAS $0.00 

NP SEEDING SUBTOTAL $0.00 

PREPARE BED & SEED SP FLAT AREAS $0.00 

PREPARE BED & SEED SP SLOPE AREAS $0.00 

COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 

SP SEEDING SUBTOTAL $0.00 

PREPARE BED & SEED JP FLAT AREAS $0.00 

PREPARE BED & SEED SP SLOPE AREAS $0.00 

JP SEEDING SUBTOTAL $0 00 

I SEEDING CA SUBTOTAL $o.oo 1 

DELETED 1990 (IRRIGATION) $0.00 

I DELETED 1990 (IRRIGATION) $0.00 

jDELETED 1990 (IRRIGATION) $0.00 

I IRRIGATION CA SUBTOTAL $0.00 

I REVEGETATIONTASKlOIAL $0.00 

TERRACI;NG NP AREA: 1200 LF $0.00 

TERRACING SP AREA: 19100 LF $5,532.73 

TERRACING JP AREA: 29000 LF $0.00 

TERRACING CA SUBTOTAL $5,532.73 

CUT SP-SW-06 SLOPES- OAK CANYON $0.00 
$0.00 
$0.00 

CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 
MISC REPAIRS PY-93 FORCE ACCOUNT $0.00 
CUT NP-WO-D1 BENCHES--RIO MOQUINO $9,860.28 

SPECIAL CA SUBTOTAL $9,860.28 

!TERRACING/SPECIAL IASK $15,393.01 1 

ICONSIRUCTION TOTAL $4.339,814.58 1 

CONFIDENTIAL 

... - - - - -- -.- - -
JUNE 1993 

ACTUAL ACTUAL 

EQUIP CREDIT CASH FLOW 
$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$o.oo 1 $o.oo 1 

$0.00 $0.00 

so.oo 1 $o.oo 1 

$o.oo 1 $o.oo 1 

so.oo 1 so.oo 1 

$0.00 l $0.oo 1 

$0.00 $0.00 

$0.00 $5,532.73 

$0.00 $0 00 

$0.00 $5,532.73 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $9,860.28 
$0.00 $9,860.28 

$0.00 l $1 5,393.01 1 

$782,727.63 1 $3,557,086.951 
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WP# 

1C1L01C 

1C1L05C 

1C1L01B 

2M3L02B 

2M2J01B 

2E2J31 

2E6N01A 

2E2J30 

2E3J08A 

2E1J09 

2E2J29 

2E3Jll 

2E3J10 

5.1 WORK PACKAGE DISCUSSION 

DESCRIPTION REMARKS 

POL-Project Management PY93 on-gomg; 

Environmental Monitoring PY93 on-going; 

Engineering/Consulting Service PY93 on-gomg; 

Training PY93 on-gomg; 

Surveying PY93 on-gomg; 

Slope JP-W0-04A complete; 

Rio Moquino-Erosion Protection idled until July; 

Slope JP-W0-03B 

JP-W0-71 Backfill 

JP-W0-12 to Backfill 

Slope JP-W0-03A 

Soil to JP-D16 

Soil to JP-D12 

substantially complete; 

substantially complete; 

in progress; 

in progress; 

substantially complete; 

substantially complete; 

POL-EPA01-001 0554 
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5.2 WORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

NONE for June, 1993 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

NONE for June, 1993 

POL-EPA01-001 0555 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

5.4 CHANGE ORDER SUMMARY 

NONE for June, 1993 
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I WORK 

PACKAGE 

I NUMBER 

I 2L2L01 
2M1L05 
2M1L06 

I 
2M1L07 
2M1L08 
2M3L01 
2E1N11 

I 2E1N12 
2S1N01 
2S1S03 

I 2S1S05 
2S3N01 
2E2S09 

I 
2E2S04 
2E1N04 
1C2L01 & 02 
2S2N01 

I 2M2N01 
2E1N01 
1P1L01 

I 1C1L05 & 02B 
1C1L01 
2L2L02 

I 
2L1L01 
2S2S01 
2E1N03 
2E1N05 

I 2E1N06 
2E1N07 
2E2N04 

I 2E2N09 
2E2S01 
2E2S06 

I 
2E2S07 
2E2S11 
2E2S12 
2E2S15 

I 2E2S19 
2E4S07 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of June, 1993 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-~4 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 __ _ 
Misc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/90 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
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WORK 

I 
PACKAGE 
NUMBER 

I 2E2N03 
2E2N02 
2E2J15 

I 2E3N14 
2E3N15 
2E3S16 

I 
2E3S18 
2E2N08 
2E3S20 
2E3N02 

I 2E3N19 
2E3N09 
2E3Nl8 

I 2E1N02 
2E3N10 
2ElS02 

I 
2E1N10 
2E3N07 
2E3Sl3 
2E3S19 

I 2E3N08 
1C1L05A 
1P1L01A 

I 1C1L01A 
2M2N01 
2M3L02A 

I 
2L2L02A 
2M1X01 
2S2J01 
2S5J02 

I 2S5S02 
2S5N02 
2E5S02 

I 2E5S01 
2E5N02 
2E5N01 

I 
2E2S02 
2E1S03 
2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Can't} 

As of June, 1993 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-D5 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-DS 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim s. Paguate Highwalls 
Scale S. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Hig~walls 
Cut Slopes SP-WS~l~ 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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PACKAGE 

I NUMBER 

I 
2E2S17 
2E2S16 
2E2S14 

I 
2S1S01 
2E2N07 
2E4N01A 
2E4N01B 

I 2E3S11 
2E2S03 
2E2J20 

I 
2E3S09 
2E3J15 
2E3S08 

I 
2E3S03 
2E3S17 
2E3S02 
2E3S14 

I 2E3S01 
2E3S21 
2E4N01 

I 
2E2J24 
2E3N06 
2E3N13 
2E3S12 

I 2SlS02 
2E3S07 
2E1J06 

I 2E3S05 
2E3S06 
2E3S04 

I 
2E1J05 
2E3N04 
2SlS04 
2E4J01 

I 2E2J21 
2E3Nl6 
2E1J13 

I 2E2J14 
2E2N01 

I 
I 
CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of June, 1993 

DESCRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-Dll 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-DB 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Bac~fill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-D5 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 
Seal Vent Holes 
JP-CS-36 to Bac~fill 
JP-WS-15A Cut Slopes 
Shale to NP-DB 
JP-W0-03 to Backfill 
JP-W0-11 Cut Slopes 
Cut Bench NP-W0-01 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 

9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
5/92 
5/92 
5/92 
5/92 
5/92 
9/92 
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I 
NUMBER 

2E3N16 

I 
2E3N17 
2E3N01 
2E3N11 
2E3N02 

I 2E3N12 
2T2NOJ. 
2E2J22 

I 
2E2J27 
2E2J05 
2E2J03 

I 
2E4J02 
2E2J04 
2E3N05 
2E1J14 .I 2E2J28 
2E2J26 
2E1J07 

I 
2E1J02 
1P1L01B 
1C1L05B 
1C3L03 

I 2L2L02B 
2M3L02B 
1C1L01B 

I 2M2J01 
2E3J02 
2E3J01 

I 
2E2J19 
2E1J08 
2E1J03 

I 
2E1J04 
2E2J16 
2E2J12 
2E2J13 

I 2E2J23 
2E3J20 

I 
I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY {Con•t) 

As of June, 1993 

DESCRIPTION 

Shale Cover NP-D8 
Shale to NP-D10 
Soil Cover NP-D8 
Soil Cover NP-D10 
Soil Cover NP-D7 
Soil Cover NP-D6 
Rio Moquino Benches 
Cut Slopes JP-WS-19 B & C 
Cut Slopes JP-W0-18B & 66C 
Cut JP-W0-72 Slopes 
JP-WS-17 to Bac~fill (dozers) 
JP-CS-37/38 to Backfill 
JP-PS-22 Cut Slopes 
Soil Cover NP-D6 
JP-WS-13 & W0-20 Bac~fill 
JP-W0-18C/66C Cut Slopes 
JP-W0-18A/66A Cut Slopes 
JP-PS-27 to Backfill 
JP-PS-23 to Backfill 
POL Project Management PY92 
Environmental Monitoring PY92 
Paguate Repairs Fund 
LCC Insurance PY92 
Training PY92 
Consulting Service PY92 
Jackpile Surveying PY92 
JP-D4 Soil Cover 
JP-D4 Soil Cover 
JP-W0-73 Pit Backfill 
JP-W0-07 Pit Backfill 
JP-PS-24 Pit Backfill 
JP-PS-25 Pit Backfill 
JP-W0-05 Cut Slopes 
JP-W0-06 Cut Slopes 
JP-WS-08/W0-12 Cut Slopes 
JP-D12 Shale Cover 
JP-D2 Shale Cover 

-4-

MONTH 
CLOSED 

9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 

12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
04/93 
04/93 
04/93 
04/93 
04/93 
04/93 
04/93 
04/93 
04/93 
04/93 
04/93 
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Material handling thru the June 26, 1993 survey totalled 24.9 million cubic yards. 
The Project is about 17 months ahead of the baseline schedule. No significant 
weather problems occurred; temperatures are slightly above normal but conditions 
were dry. 
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6.2 VARIANCE AND VARIANCE EXPLANATIONS 

NONE for June, 1993 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--JUNE, 1993 

7.2 J. Olsen to Gov. Early Memo 

MANAGEMENT OPTIONS-POST RECLAMATION MONITORING 

7.3 J. Olsen to Gov. Early Memo 

GIFT FROM GERMAN PARLIAMENT MEMBERS 
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Off1ce of 
Rec/amallon Project Manager 
(505) 242-0506 
(505) 552-6011 

Date: July 1, 1993 

J ackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

To: Jim Olsen, Jr., P.E. - RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF JUNE, 1993 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather this month was not a factor on the earth moving operations of the Laguna 
Construction Company. No Holiday's were observed this month. 

The scrapers are hauling top soil to JP-W0-11, shale to JP-W0-06 and JP-PS-24. They will 
continue to haul shale in these areas into July. 

The trucks are currently hauling backfill material from JP-W0-71 and JP-W0-12 to JP-OP-41. 
The trucks will remain there into July. 

The dozers are in several different areas: sloping at JP-W0-03, JP-W0-12, JP-WT-16 and JP-WS-
08, working with the scrapers pushing top soil and shale. Also, working with the trucks pushing 
protore at JP-W0-71 and JP-W0-12. They should be in these places through July. 

Work on the Rio Moquino erosion protection has been halted due to work on another contract 
and will be resumed when the other contract is done. The Rio Moquino rip rap is about half way 
finished. 

Air station filters- Filters \Vere taken to TMA \Eberline this month. No filter results have been 
received or logged. All air pumps ran very well. Preventive maintenance work has been done. 

The RGM-2 is running and data is being logged. Problems due to power surges and lightning did 
cause the printer some printing problems and to lose a couple of days data this month. Eberline is 
Checking on parts and will get back with us as soon as possible. 

Gamma surveys continue in all buildings and lunch trailers. Readings in the lunch trailers remain 
within compliance. Other areas surveyed were JP-W0-06 with shale cover JP-W0-04 with shale 
cover and JP-W0-11. All areas are within compliance, although, some hot spots were found on JP
W0-11 and have been covered. Alpha and swipe measurements were done on equipment. Results 
are pending. TLD badge and Radon detector results have been received and logged. 

The water data is being supplied to the BIA Hydrologist for analysis. The results are pending. 

The aerial photos are in and have been distributed. A~rial surveys are pending. 

The Technicians are involved with helping the tribal personnel and tribal departments on the 
purchase and use of computers and software. This computer training and software training is 
available to all who are interested. We are currently helping the Enrollment Dept.. 
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Inspection Report for the Month of June, 1993 contd. 

Tours of the Jackpile Reclamation Project were given to several groups this month. Members of 
the German Parliament were given a tour along with consultants from South West Research Inc. 
The German visitors presented a gift to the Pueblo of Laguna (A Nutcracker) "Because", the 
Germans said "Reclamation of Uranium mines are one tough nut to crack". Also, Jeff Slatter of 
Weston Engineering was out to conduct a health and safety audit at the mine site. 

To take a tour of the Jackpile Reclamation Project site, contact our office at phone number 552-
6011 ask for Jim Olsen Jr, P.E., Project Manager, Victor Sarracino or Marvin Sarracino 
Reclamation Techs. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. Tours given to Members of German Parliament and South West Research Inc .. 

2. ComJ?uter Training is being provided to all tribal dept.s and is 
ongomg. 

3. Aerial survey results pending. 

4. Health and safety audit conducted by Weston Engineering. 

5. Water analysis was done by BIA hydrologists. Results Pending. 

FILE: INSP0693.DOC 

-2-
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Offtce of 

J ackpile Reclamation Project 
PUEBLO OF LAGUNA 

Reclama/lon Project Manager 
(505) 242-0506 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Tnbal Butldmg 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 (505) 552-6011 

July 1, 1993 

TO: Governor Harry D. Early 

FROM: Jim Olsen, Jr.,PE-Reclamation Project Manager 

SUBJ: OPTIONS FOR JACKPILE POST-RECLAMATION MONITORING PROGRAM 

Last year, the POL and BIA approved the provisions of the Jackpile Post-Reclamation Long
Term Monitoring Program. In the Program document, several management options were 
detailed as to how the POL could administer the Program. However, no fmal recommendation 
was made at the time the Program provisions were approved. It is anticipated that these Options 
can be discussed and a Final recommendation made at the presentation to the POL Council of the 
5th Annual Operating Plan in September, 1993. 

In an effort to allow Councilmen an opportunity to evaluate the various options, they are 
presented here so some time is available to reflect on which may be the most advantageous to the 
POL's interests. There may be other options besides these that the POL would consider. 

Option A: Reclamation Tech reports to Governor's Office; Technician will manage all field 
work, reporting, and manage subcontracts for repairs and outside analytical services; 
reports are routed thru Governor's Office to BIA; 

Option B: Reclamation Technician reports to Tribal Engineer/Planner; reports are routed thru 
POL-Tribal Administrator's Office and on to BIA; 

Option C: Set up a Time & Materials Cot1tract between tl{ePQL and Laguna Construction 
Company; Technician will be absorbed by LCC; all repairs, contracts and provisions 
of the Program will be responsibility of LCC; route reports thru POL-Tribal 
Administer's Office to BIA; ·, · 

Option D: Same as Option C except LCC reports thru POL Governor's Office; 

Option E: BIA Laguna Agency & BrA-Albuquerque Area Office personnel perform monitoring 
Program; BIA to supply POL with copies of all monitoring documents; 

pc: POL-Councilmen 
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I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

Off1ce of 

J ackpile Reclamation Project 
PUEBLO OF LAGUNA 

Reclamation Project Manager 
(505) 242-0506 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 (505) 552-6011 

June 9, 1993 

TO: Governor Harry D. Early \\ 

FROM: Jim Olsen, Jr., PE-Reclamation Project Manage,, 

sUBJ: GIFT FROM FEDERAL REPUBLIC OF GERMANY 
PARLIAMENT MEMBERS 

On Tuesday, June 8, 1993, Herr Reinhard Weis and Frau Siegrun Klemmer of the German 
Parliament visited the Project site along with Peter Dom (their interpreter and an exchange 
student at UNM) and Paul Robinson of the Southwest Research & Information Center. 

The purpose of their visit was to view the techniques and progress of the Jackpile Project 
since they had heard many positive comments about what the Pueblo of Laguna has 
accomplished. They are members of special German Parliamentary committee which is having 
to make recommendations on reclamation of some large uranium mines and tailings piles that 
remained following the departure of the former Soviet Union influence. 

Upon completion of the site visit, Herr Weis presented to the Pueblo of Laguna a hand
crafted wood nutcracker. Through the interpreter, he wished to express his appreciation to the 
Pueblo and congratulations for a job well done. He noted that the nutcracker had a special 
meaning in that, these types of problems are "tough nuts to crack" and hoped we enjoyed 
continued success in our efforts and that they would be able to learn from what had been done 
h~. . 

On behalf of Herr W eis and Frau Klemmer, please accept this token of their friendship and 
thanks. 
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